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1. Introduction  

The purpose of this project is to consider the viability aspects of the deliverability of 

the two strategic sites known as Murton Gap and Killingworth Moor.  Other work is 

also being carried out to consider the practical aspects of deliverability (such as willing 

landowners, infrastructure and general mitigation).  Deliverability of the sites is 

important as both have been identified as proposed allocations within the North 

Tyneside Local Plan Pre-submission Draft 2015.  As key strategic sites they have 

potential to contribute towards the Borough’s objectively assessed needs for housing 

and employment provision, to deliver some 5,000 new homes (across both sites) and 

approximately 17ha of employment space (at Killingworth Moor).  

 

North Tyneside has identified in its emerging Local Plan a suggested requirement to 

provide for some 17,388 additional homes between 2011 and 2032.  At March 2015 

over 5,000 homes already benefit from planning permission and approximately 1,600 

homes have already been built.  There is therefore a need for at least an additional 

10,500 homes across North Tyneside, to provide the homes required for current and 

future residents.  These sites consequently have potential to deliver a significant 

proportion of the overall needs for growth within North Tyneside up to 2032. 

 

If these sites are to be included in the Local Plan they must be deliverable and this will 

be tested when the examination into the soundness of the Local Plan takes place.  The 

sites also require a thorough and robust understanding of the need for all 

infrastructure, services and facilities on the site including the needs for new school(s), 

open space, transport requirements including new public transport provision, and 

retail, health and community facilities.  This assessment will form just part of a much 

larger evidence base.   

 

In relation to deliverability, footnote 11 of the NPPF says: 
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‘To be considered deliverable, sites should be available now, offer a suitable 

location for development now, and be achievable with a realistic prospect that 

housing will be delivered on the site within five years and in particular that 

development of the site is viable. Sites with planning permission should be 

considered deliverable until permission expires, unless there is clear evidence 

that schemes will not be implemented within five years, for example they will 

not be viable, there is no longer a demand for the type of units or sites have 

long term phasing plans.’ 

 

The main aim of this report is to demonstrate the deliverability (or not) of these sites.  

If the sites are deliverable the Council may proceed with their inclusion in the Local 

Plan.  If they are not deliverable it will be necessary for alternative sites to be sought. 

 

Any new housing schemes in the Borough must make sure that they balance the 

requirement to make contributions to the supporting infrastructure, economy and 

environment, whilst ensuring that the schemes remain economically viable and 

deliverable by the developer.  This is tested through a Viability Assessment.  In order 

to provide the contributions to the Council, a scheme must be able to demonstrate that 

the development value of the site matches or exceeds the development costs, 

including an allowance for a developer’s profit and a reasonable return to the 

landowner.   

 

This report is based on the existing available evidence and based on surveys carried 

out so far, combined with the experience and knowledge of the writer, and 

contributions from the key stakeholders, to produce a robust, evidenced viability 

assessment, to consider whether these sites are deliverable and therefore appropriate 

to be included in the emerging Plan.  If the sites are not deliverable (i.e. not viable) it 

would not be appropriate to include them in the Plan. 

 

The modelling has been carried out using the HCA’s Development Appraisal Tool, 

which is well used and respected within the planning process, and is publicly available 

and transparent for all parties.  A number of assumptions will need to be made, and a 
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number of items of further investigation will be highlighted.  House builders and 

landowners were invited to share their views, and have been consulted on all aspects 

of the model. 

 

This assessment has been carried out in line with ‘Viability Testing Local Plans: Advice 

for planning practitioners’ by the Local Housing Delivery Group Chaired by Sir John 

Harman (June 2012), known as the Harman Guidance.  In particular regard has been 

had to the following quotation (page 23): 

 

‘Landowners and site promoters should be prepared to provide sufficient and 

good quality information at an early stage, rather than waiting until the 

development management stage. This will allow an informed judgement by the 

planning authority regarding the inclusion or otherwise of sites based on their 

potential viability.’ 

 

The promoters of both sites (including the parts owned by the Council) have engaged 

openly in this process and assisted with the preparation of this study. 

 

The Planning Practice Guidance (PPG) sets out the frame work for viability testing.  It 

is necessary to look at these sites individually as they form such a significant part of 

the Local Plan – if they do not come forward the Plan would be adversely affected.  It 

is important to note that this is a high level assessment with the purpose of 

understanding deliverability and not a detailed appraisal of the type that may be 

required at the development management stage.  The PPG clearly differentiates 

between the differing levels of detail required. 
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2. Site location & description 

 

Both sites form large areas of open land within North Tyneside. 

 

Murton is surrounded by a number of differing communities.  Right in the heart is the 

village of Murton itself.  It is accessed via two narrow roads, and has a public house 

but few other amenities, surrounded by significant areas of farmland, very much giving 

the feeling of a secluded village.  To the east, the site borders East Wellfield and 

Monkseaton, one of the more affluent areas of the Borough as it merges into Whitley 

Bay.   

 

The south of the site borders Rake Lane, facing North Tyneside General Hospital.  The 

proximity to the hospital will no doubt be a key benefit to the large amount of hospital 

employees.  As the site goes around the community of New York it continues along 

New York Road, reaching Shiremoor.  New York Road and the roundabouts at each 

end are key entry points into the Cobalt Business Park, the largest office park of its 

kind in the UK, and still growing.  This has benefits in the amount of people it brings to 

the area who may be interested in purchasing a home nearby, but it also presents a 

challenge with regards to the road layouts and the capacity of the network at peak 

times.  As it goes along the western boundary, it passes the Boundary Mills shopping 

complex.  The western boundary continues past Shiremoor. The northern boundary of 

the site allocation is formed by the Metro line running between West Monkseaton and 

Shiremoor Stations, with ultimate road access to the north at the A186 adjacent to 

Earsdon.  With close access to the A19(T) from the south west corner of the site, and 

the A1058 and consequently the Tyne Tunnel to the south, the area is very well 

connected for both employment and pleasure connections. 

 

Killingworth Moor is well located for the A19(T), which provides excellent links to the 

north and south.  The entire eastern boundary of the site runs along the A19(T), 

between the Holystone and Killingworth junctions.  There is already a pedestrian link 

under the A19(T) through a large housing site currently under construction, that leads 

to Northumberland Park, a major area of recently completed housing development 
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comprising a new district centre and metro station.  To the south of the site the 

community of Palmersville merges into Forest Hall, whilst to the west of the site is 

Killingworth Township and Killingworth Village itself, set within a distinctive open break 

proposed as Local Green Space in the emerging Local Plan.  The main access from 

the south of the site will be just off Great Lime Road, at Forest Gate, and not far from 

Palmersville Metro.  As with Murton, the Metro line again forms a boundary to the site, 

across which lies the village of Holystone.  

 

The sites are in close proximity, a little over 1 mile apart at their closest, and there is 

interdependence in terms of the provision of transport infrastructure and the more 

strategic elements of the social amenities (i.e. the location of the new schools).  

Therefore, the sites have been considered together for the early strategic development 

of Concept and Delivery Frameworks to inform the policy and evidence base of the 

Local Plan. 

 

Both sites are primarily in use as farmland.  The land is either still in the ownership of 

the local farmers, owned by the house builders, or under option to the house builders.  

 

Net developable areas of circa 57ha at Killingworth and 85.71ha at Murton have been 

provided. Ownership plans are appended to this report. 

 

To inform this viability assessment an indicative assessment of potential land areas, 

informed by the indicative Concept Plan included within the Local Plan pre-submission 

draft, has been identified. This initial estimate will inevitably evolve as more detailed 

work is undertaken on the Delivery Framework and masterplans for the sites.  These 

estimates are illustrated in tables 1 and 2 on the following page: 
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Murton Area (ha) Comment 

Initial area   

Net Developable Area 85.71 At 35 dph 

Primary School 2   

Open Space 58 At 50 homes per hectare requires 60ha - 
less 2ha for primary schools.1 

Metro 1   

Strategic Road 3.6 Estimate based on 1.2km length and 30m 
wide. 1,200*30 = 36,000m2 

SUDS 5   

Gross Site Area 155.31   

Remainder for General space, 
fields, Murton Village etc 

86.69   

Table 1: Murton Site Areas 

 

Killingworth Moor Area (ha) Comment 

Estimated Net Developable 
Area 57 At 35dph. 

Primary School 

2   

Secondary School 8 At 35dph.  

Open Space 30 At 50 homes per hectare requires 40ha - 
less 10ha for primary and secondary 
schools.2 Notwithstanding potential scope 
for efficiency in land requirements if 
provided as a joint campus. 

Metro 1   

Strategic Road 6 Estimate based on 2km length and 30m 
total width of route. 2,000*30=60,000m2 

SUDS 3   

Gross Site Area 

107 

  

Remainder for General space, 
fields, REME Depot etc 85.45   

Table 2: Killingworth Site Area  

                                                           
1 Target requirement for overall provision of "open space" including general amenity grassland, areas of more formal parks, play areas, 

allotments etc … as part of the development. Total estimate based upon maintaining existing Borough wide ratio of 50 homes per hectare of 
open space - including schools. Therefore based on need for 60ha less (3000/50=60ha) less 2ha for primary school provision. 
2 Therefore based on need for 40ha less (2000/50=40ha) less 10ha for primary school provision. 
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3. Proposed Development 

 

The site areas are set out in the tables in the previous section.  Both incorporate large 

elements of open space.  Of the 11 closest developments schemes to the sites, 

houses account for over 95% of the proposed units as opposed to flats3.  When 

considering the proposed housing mix, analysis of other large schemes ongoing in 

and around North Tyneside shows that the vast majority of market homes on the site 

are 3 or 4 bed homes – very few if any 2 bed market homes are being built on these 

sites.   

 

A similar mix has been used when modelling these two sites, with 1% of the units 

being 2 bed market homes.  The Council do have aspirations to see a higher amount 

of two bed housing built on site, but this assessment is based on the more likely market 

scenario.  The base models have assumed that they are fully compliant with the 

Council’s requirement for 25% affordable housing (equating to 750 on Murton and 500 

on Killingworth), which shall be split 75% affordable rent and 25% shared ownership, 

made up of two and three bed homes. 

 

The mix on the base model used can be found in Appendix 2. 

 

 

 

  

                                                           
3 Hometrack Analytics Report, July 2015 
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4. National Planning Policy  

This report will consider deliverability in the context of national policy and guidance. 

 

National Planning Policy Framework 

The National Planning Policy Framework ("NPPF") was published in March 2012 and 

replaced virtually all previous national planning guidance. The introduction to the 

document confirms it should be a material consideration in the determination of 

planning applications. 

 

The NPPF is clear there should be a presumption in favour of sustainable development 

where there is no conflict with the development plan. The NPPF sets out 12 key 

principles which planning should seek to adhere to. 

 

These include: 

•  Proactively drive and support sustainable economic development to deliver 

the homes and thriving places the country needs; 

•  Seek to secure high quality design and a good standard of amenity for all 

existing and future occupiers of land and buildings; 

•  Encourage the effective use of land by reusing land which has previously 

been developed; 

•  Conserve heritage assets in a manner appropriate to their significance, so 

that they can be enjoyed for their contribution to the quality of life of this and 

future generations; and 

 

The NPPF sets out guidance on a number of different themes, some of which are 

relevant to the proposed development.  Starting with economic development the NPPF 

is clear the Government is committed to securing economic growth in order to create 

jobs as well as ensuring the planning system does everything it can to support 

sustainable economic growth. Consequently "significant weight should be placed on 

the need to support economic growth through the planning system".  The NPPF also 

deals with housing matters and states there is a requirement for local authorities to 

have a five year supply of deliverable housing sites. 
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Housing Need and Sustainable Development 

 

With specific regard to housing, the NPPF seeks to ensure that local planning 

authorities boost significantly the supply of housing, with paragraph 49 specifically 

stating that housing applications should be considered in the context of the 

presumption in favour of sustainable development. Where a 5 year supply of 

deliverable housing sites cannot be identified, paragraph 49 of the NPPF also advises 

that relevant local planning policies for the supply of housing should not be considered 

up to date. 

 

When delivering new housing, paragraph 50 of the NPPF requires local authorities to 

plan for a mix of housing, delivering the size, type, tenure and range of housing 

required to meet local demand, and set policies to meet the identified need for 

affordable housing.  

 

Affordable Housing 

 

NPPF Paragraph 50 states that where authorities have identified that affordable 

housing is needed, they should set policies for meeting this need on site, unless off-

site provision or a financial contribution of broadly equivalent value can be robustly 

justified and the agreed approach contributes to the objective of creating mixed and 

balanced communities. However it goes on to state that such policies should be 

sufficiently flexible to take account of changing market conditions over time, meaning 

specific market conditions must be taken account of. 

 

 

 

 

Planning Obligations 
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The NPPF includes at paragraph 203 to 206 advice regarding the occasions where 

Local Planning Authorities should seek conditions and planning obligations from 

development. It is clear that planning obligations should only be used where a 

condition could not make the proposed scheme acceptable in planning and all such 

obligations must be necessary to make the scheme acceptable in planning; directly 

related to the development; and, fairly and reasonably related to the development in 

scale and kind. 

 

Ensuring Viability and Deliverability 

 

Where the NPPF becomes particularly crucial to this report is in Paragraph 173, which 

relates to the viability and deliverability of development. Pursuing sustainable 

development requires careful attention to viability and costs in plan-making and 

decision-taking. It goes on to say that in order to ensure viability, the costs of any 

requirements likely to be applied to development, such as requirements for affordable 

housing, standards, infrastructure contributions or other requirements should, when 

taking account of the normal cost of development and mitigation, …… to enable the 

development to be deliverable. 

 

 ‘...sites and the scale of development identified in the plan should not be subject to 

such a scale of obligations and policy burdens that their ability to be developed viably 

is threatened.  To ensure viability, the costs of any requirements likely to be applied to 

development, such as requirements for affordable housing, standards, infrastructure 

contributions or other requirements should, when taking account of the normal cost of 

development and mitigation, provide competitive returns to a willing land owner and 

willing developer to enable the development to be deliverable.’ 

 

This is underpinned by a subsequent report by the Local Housing Delivery Group 

(2012), often referred to as the Harman Report, which stated: 

 

“An individual development can be said to be viable if, after taking account of all costs, 

including central and local government policy and regulatory costs and the cost and 
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availability of development finance, the scheme provides a competitive return to the 

developer to ensure that development takes place and generates a land value 

sufficient to persuade the land owner to sell the land for the development proposed. If 

these conditions are not met, a scheme will not be delivered.”  

 

The RICS Guidance Note ‘Financial Viability in Planning’ defines financial viability as 

follows: 

 

‘An objective financial viability test of the ability of a development project to meet its 

costs including the cost of planning obligations, while ensuring an appropriate Site 

Value for the landowner and a market risk adjusted return to the developer in delivering 

that project.’ 

 

In essence the purpose of this study is to establish whether or not the sites have a 

likelihood of generating a land value, sufficient to induce a land owner to sell the land 

for development (a competitive return to a willing land owner) – having allowed for 

the developer to make a profit (a competitive return to a willing developer). 

 

The appropriate level of competitive return has been explored at many planning appeal 

hearings. 

 

The reference to competitive returns is particularly important, as it emphasises the 

necessity in ensuring that both the land owner and the developer achieve a fair sale 

price and profit respectively.  The NPPF is therefore clear that the local authority must 

ensure that the development is not hindered by unreasonable demands.   

 

The PPG provides direction on undertaking viability assessments at the plan making 

stage.  Of particular importance to this work is the approach to Land Value and 

Competitive Return.  In connection to Land Value the PPG says (at 014 Reference ID: 

10-014-20140306): 

Land Value 
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Central to the consideration of viability is the assessment of land or site value. 

The most appropriate way to assess land or site value will vary but there are 

common principles which should be reflected. 

In all cases, estimated land or site value should: 

 reflect emerging policy requirements and planning obligations and, where 

applicable, any Community Infrastructure Levy charge; 

 provide a competitive return to willing developers and land owners 

(including equity resulting from those building their own homes); and 

 be informed by comparable, market-based evidence wherever possible. 

Where transacted bids are significantly above the market norm, they 

should not be used as part of this exercise. 

 

The Harman Guidance deals with Land Values in the section headed Treatment of 

Threshold Land Value (selective quotations). 

 

Another key feature of a model and its assumptions that requires early 

discussion will be the Threshold Land Value that is used to determine the 

viability of a type of site.  

 

This Threshold Land Value should represent the value at which a typical willing 

landowner is likely to release land for development…... 

 

Different approaches to Threshold Land Value are currently used within 

models, including consideration of: 

• Current use value with or without a premium. 

• Apportioned percentages of uplift from current use value to residual 

value.  

• Proportion of the development value.  

• Comparison with other similar sites (market value). 
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Some models allow for a variety of threshold approaches in order to give a 

range of outputs. The potential for testing at a range of values is considered 

further below. 

 

Consideration of an appropriate Threshold Land Value needs to take account 

of the fact that future plan policy requirements will have an impact on land 

values and landowner expectations. Therefore, using a market value approach 

as the starting point carries the risk of building-in assumptions of current policy 

costs rather than helping to inform the potential for future policy. Reference to 

market values can still provide a useful ‘sense check’ on the threshold values 

that are being used in the model (making use of cost-effective sources of local 

information), but it is not recommended that these are used as the basis for the 

input to a model. 

 

We recommend that the Threshold Land Value is based on a premium over 

current use values and credible alternative use values (noting the exceptions 

below). 

 

Alternative use values are most likely to be relevant in cases where the Local 

Plan is reliant on sites coming forward in areas (such as town and city centres) 

where there is competition for land among a range of alternative uses. This 

approach is already used by many councils, allows realistic scope to provide 

for policy requirements and is capable of adjusting to local circumstances by 

altering the percentage of premium used in the model.  

 

Following the Harman Guidance, the existing use value of the land has been 

considered and the amount above that to provide the landowner with a ‘competitive 

return’.  This is in line with the PPG (015 Reference ID: 10-015-20140306) 

Competitive return to developers and land owners 

The National Planning Policy Framework states that viability should consider 

“competitive returns to a willing landowner and willing developer to enable the 
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development to be deliverable.” This return will vary significantly between 

projects to reflect the size and risk profile of the development and the risks to 

the project. A rigid approach to assumed profit levels should be avoided and 

comparable schemes or data sources reflected wherever possible. 

A competitive return for the land owner is the price at which a reasonable land 

owner would be willing to sell their land for the development. The price will 

need to provide an incentive for the land owner to sell in comparison with the 

other options available.  Those options may include the current use value of 

the land or its value for a realistic alternative use that complies with planning 

policy. 

In this assessment the competitive return to the willing landowner relative to other 

uses (agricultural in this case) and the competitive return to the willing developer 

relative to the risk of the scheme have been considered. 
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5. North Tyneside Planning Policy 

The following is a quote from the Council’s ‘North Tyneside Local Plan Pre-submission 

Draft 2015’: 

 

To meet a Borough-wide target for at least 25% of all new homes to be affordable in 

perpetuity, new housing developments of 10 or more dwellings, or on sites of 0.5 ha 

or more, must include the maximum proportion of affordable housing taking into 

consideration specific site circumstances and economic viability.  

 

Consultation on the document took place between November and December 2015. 

Following review of the responses received to that consultation, submission of the 

Local Plan to the Secretary of State for examination is expected around mid 2016. 

This Viability Assessment will be on the basis of complying with this policy.  There is 

currently no Community Infrastructure Levy (CIL) within North Tyneside, although a 

small allowance has been included to cover potential future implementation. 

 

Key drivers in determining the form, tenure and type of future development include: 

 The need to continue development to satisfy household aspirations and 

expectations, in particular the development of open market detached and 

semi-detached properties with 3 or more bedrooms; 

 Responding to the impact of demographic change on dwelling requirements 

and in particular developing an increasing range of house and support 

products for older people; 

 Delivering additional affordable housing to help offset the identified net 

shortfalls and diversifying the range of affordable options by development 

intermediate tenure dwellings and products; 

 Delivering housing to address the requirement of smaller households; 

 Delivery housing with support to meet the range of needs; 

 The economic viability of delivering affordable housing on sites across 

North Tyneside; 
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 There are no requirements for additional building standards - all units will 

be expected to meet Building Regulations; 

 Target requirement for overall provision of "open space" including general 

amenity grassland, areas of more formal parks, play areas, allotments etc 

as part of the development. Total estimate based upon maintaining existing 

Borough wide ratio of 50 homes per hectare of open space - including 

schools. 

 

These policy requirements are reflected in the modelling in this report. 
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6. Gross Development Value  

A key element within this viability appraisal is the assessment of the total value that 

the scheme can deliver through the sale of the completed houses. 

 

i. Value of Market Homes 

 

The headlines from the latest RICS Residential Report are that demand and sales 

growth are easing, and sales expectations have weakened following a rush on buy-to-

let purchases before the stamp duty changes.  However, tight market conditions 

ensure prices continue to rise firmly at a UK wide level.  Combined with the housing 

shortage that is found within North Tyneside, this should give confidence to the 

developers that there will be sufficient demand for the new developments at Murton 

and Killingworth.  On a local level, the House Price Index in North Tyneside was 

relatively steady in the second half of 2014, before peaking in the first quarter of 2015, 

but now dropping back to settle in the 223 – 228 range.  The shortage of homes is not 

going to be resolved overnight, so provided there are no significant national economic 

shifts, it is a reasonable assumption to expect a steady rise to continue.  Having said 

this, the basic analysis in this report is based on current prices and costs (in line with 

PPG) 

 

Date  Index  

February 2016 226.56 

January 2016 226.72 

December 2015 227.31 

November 2015 228.79 

October 2015 228.67 

September 2015 226.81 

August 2015 224.7 

July 2015 223.55 

June 2015 223.03 

May 2015 228.21 

April 2015 230.36 

March 2015 229.68 

February 2015 229.49 

January 2015 226.41 
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December 2014 226.26 

November 2014 226.19 

October 2014 225.47 

September 2014 225.5 

August 2014 225.55 

July 2014 222.34 

June 2014 222.53 

May 2014 219.86 

April 2014 214.83 

Table 3: Land Registry House Price Index for North Tyneside 

 

Current Availability 

 

There are a number of schemes being developed in North Tyneside at present, with 9 

on site within a mile or two of at least one of the two sites.  Bellway, Taylor Wimpey, 

Gladedale and Barratts are the most active within the Borough, with Bellway’s site at 

Earsdon View being the most significant development being built at present in terms 

of size.  Of the 656 unit scheme there are 190 units still to be built, with approximately 

70% complete.  Availability currently ranges from a three bed semi at £172,995 up to 

four bed detached homes at £274,995. 

 

There are a number of new developments that are being built and have recently began 

being advertised on the market in North Tyneside at the moment which are very close 

to the site (see Table 4).  Dove Park is adjacent to the eastern side of the Murton site, 

to the rear of North Tyneside General Hospital.  Brierdene and Heritage Green are 

both in the Northumberland Park area, which are located in between Murton and 

Killingworth.  The range on these schemes is from £2,027m2 up to £2,521m2. 
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Address Property 

Type 

Floor 

Area 

Asking 

Price 

£m2 

The Balmoral – 

Brierdene 

4 bed 

detached 

160 £349,950 £2,187 

The Durham, 

Brierdene 

4 bed 

detached 

123 £289,950 £2,357 

The Warwick, 

Brierdene 

4 bed 

detached 

130 £304,950 £2,345 

The Crompton, 

Heritage Green 

4 bed 

detached 

143 

(est) 

£289,950 £2,027 

The Warwick, 

Dove Park 

4 bed 

detached 

130 £319,950 £2,461 

The Boston, Dove 

Park 

4 bed 

detached 

125 £307,950 £2,453 

The Wellington, 

Dove Park 

4 bed 

detached 

115 £289,950 £2,521 

Benton Farm 

Mews 

3 bed 

semi 

103 £225,000 £2,188 

Table 4: New Developments 

 

At the higher end of the market but also in close proximity to Murton is the ‘West Park’ 

development off Earsdon Road, which is being developed by Taylor Wimpey.  This 

executive homes site is comprised of 70 four and five bed dwellings, with asking prices 

ranging from £325k up to £460k, demonstrating the value that can be extracted from 

the top end of the market in North Tyneside.  In the sales value table, Stobswood 

Close, Coanwood Drive, Victoria Drive and Hauxley Drive all form part of the West 

Park development, and demonstrate that they are comfortably achieving values in the 

£2,400m2 - £2,700m2 range. 

 

There are 4 schemes near to Killingworth Moor on site at the moment.  Taylor Wimpey 

and Gladedale both have medium sized sites (99 & 61 units respectively) in 

Palmersville, near to where the main entrance to the Killingworth Moor site will be off 

Great Lime Road.  These sites do demonstrate a drop in asking prices from those sites 

surrounding Murton.  The Coppice (Gladedale) has asking prices up to £295k, with a 

3 bed detached property in the region of £230k.  Lime Gardens (Taylor Wimpey) is 
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pretty much complete, with achieved prices in 2014 in the region of £1,900m2 to 

£2,150m2.  Barratt’s development on the former Norgas House site is a terraced 

development, with views over Killingworth Lake.  Three bed dwellings are available for 

£185k-195k, with the four bed homes priced at £227,500.  The terraced house type 

will have had a negative impact on their values as opposed to if they had been 

detached. 

 

There is a noticeable increase in values at Taylor Wimpey’s ‘Darsley Green’ 

development, with 3-5 bed homes available for between £250k - £360k, however this 

site benefits from its proximity to an area of higher value housing at Benton and good 

accessibility to Newcastle.  

 

Slightly further afield, Gladedale are selling 3 and 4 bed detached properties for £200k-

250k on the former Hadrian Park First School site. 

 

Further sales evidence can be found in Appendix 3. 

 

It is evident that prices vary geographically and within schemes.  On the basis of this 

evidence, the following values have been adopted for both sites: 

 

House 

Type 

Size 

(m2) 

House 

value 

(£m2) 

House value 

2 bed house 65 £2,307 £150,000 

3 bed house 90 £2,333 £210,000 

4 bed house 140 £2,321 £325,000 

Table 5 

 

These prices have been considered with the site promoters. 
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It is important to note that these two schemes are very large and provide scope to 

create a sense of space and place.  Much of the development over the last 40 years 

or so across the wider Tyneside area has been homogenous, with little variation and 

repeated layouts and broadly similar house types.   

 

ii. Value of affordable homes 

 

It used to be a typical rule of thumb when valuing affordable homes that they are 

purchased by the Registered Providers at figures in the region of 50% to 70% of the 

market price.  In this case, the units are of such a high end value that it would be 

difficult for the RP’s to justify purchasing at these rates, which would typically reflect 

traditional 2-3 bed estate housing in the lower value areas of the Borough.  Another 

significant factor since work first started on this report is the impact of the Government 

introducing measures to reduce the country’s housing benefit bill, by reducing social 

housing rents by 1 percent per annum for the next 4 years.  This has impacted on the 

purchase prices that Registered Providers are able to offer to offer. 

 

Recent discussions with some of the most active social housing providers in North 

Tyneside have provided the following figures, which have taken into account the rent 

reduction: 

 

 2 bed Affordable Rent: £65,000 

 3 bed Affordable Rent: £75,000 

 2 bed Shared Ownership: £70,000 

 3 bed Shared Ownership: £80,000 

 

Values for apartments are significantly lower, however there is little desire from either 

the house builders to construct any apartments, nor from the RP’s to purchase any 

due to problems associated with managing apartment complexes, particularly if they 

aren’t 100% affordable.   
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Another Government initiative that will develop during implementation of the Local 

Plan, is the introduction of discounted Starter Homes.  Starter homes are capped at 

80% of market value (up to £250,000 outside London) and are restricted for those 

under 40.  A scenario has been included in Section 9 which examines the impact of 

Starter Homes – assuming 20% provision.  It is important to note that Starter Homes 

are expected to be ‘instead of’ rather than ‘as well as’ affordable housing.  Clarity about 

the definition of  Starter Homes and their position in lieu of affordable rented or shared 

ownership units is expected to be contained within the Housing and  Planning Act 

when it is published  due summer 2016. 

 

 

iii. Value of commercial property 

 

The Killingworth Moor site is expected to include a large area of 

commercial/employment space.  The Cobalt Business Park within North Tyneside is 

the largest office park in the UK.  There are just a couple of units still to be built, and 

take up is high, with just a few units still available to let.  Therefore it is envisaged that 

by the end of the decade, the Park will be at capacity.  This model will therefore be on 

the basis that a similar type of use will be built on Killingworth Moor, i.e. good quality 

grade A office space. 

 

The Employment Land Review states: 

 

Generally, the demand for office space in the region has been focussed in the main 

between Newcastle city centre locations and out of town locations of which Balliol, 

Cobalt and Quorum Business Parks form part. The supply of office space in Newcastle 

city centre is diminishing and there will be a lag in the provision of more space as the 

economy improves and demand for office space increases. It is probable that some of 

this unmet demand will locate in the out of town business parks, including that of 

Balliol, Cobalt and Quorum. 
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A conservative income to the site of £425,000, based on 17 hectares at £250k/ha, has 

been included for the sale of employment land. 

 

Whilst there is a desire to have a small retail centre within the sites, as they will be 

relatively low value, community shops, they have not been included on the assumption 

that they will ‘wash their face’ ie be cost neutral. 
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7. Gross Development Cost 

 

Initially, a high level assessment of the likely construction costs of this development 

has been undertaken, in order to determine the costs likely to be incurred by a house 

builder, and therefore to assist in the assessment of the value of the site, using the 

information available to us at the time.  The conclusions of this assessment have been 

used to make an informed judgement as to the likely return for a developer.  All costs 

have been prepared by a Chartered Surveyor.  The cost headings are summarised 

below: 

 

Housing 

 The median figure for estate housing in North Tyneside as at April 2016 is 

£944m2.  It is acknowledged that the BCIS index does not reflect the significant 

discounts that volume house builders can benefit from, through quantum 

allowances for volume building and improved supply chains and buying power.  

As set out in Table 5 of the BCIS Quarterly Review of Prices the adjustment 

factor for projects over £54,100,000 (both the projects have a cost of more 

than this) is 0.88.  The adjusted BCIS cost is therefore £831/m2 (£944 x 0.88). 

 The HCA have provided the average build cost that they have received 

through the Delivery Partner Panel 2 (DPP2), which are for relatively large 

sites which involve medium or long term development.  This includes costs 

from national house builders, regional developers and large RPs.  The average 

cost for open market housing is £845m2 (median £830m2), with a range 

(excluding outliers) between £600m2 to £1334m2. 

 Based on this evidence, a figure of £830m2 has been included in the model.  

 A general contingency of £3k per plot will be included for potential abnormals 

such as grouting, piling, unexploded ordnance etc.  Anecdotal evidence 

provided by the developers have demonstrated that schemes in the region 

regularly cost an additional £1k-£10k per plot – the mining history of the region 

means these are fairly common. 
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Estate Infrastructure 

 

The BCIS costs are just the costs of construction of the building itself.  They are 

inclusive of foundations and finishes, but exclude site works (internal roads, 

landscaping etc) and service connections.  In this high level study an allowance of 

20% has been made in this regard. 

 

This does not include abnormal costs and costs of strategic infrastructure and 

mitigation (the s106 costs) that are included elsewhere. 

 

 The extent of the actual costs of landscaping, estate roads and communal 

waste quantity is unknown at this stage.  Therefore, a general assumption 

must be made, that the estate infrastructure will equate to 20% of the build 

costs.  This has been discussed with developers and consultants who have 

agreed that this is the assumption they would usually make in the absence of 

detailed design. 
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Strategic Infrastructure 

 

As identified in the Infrastructure Delivery Plan, there are a number of critical items 

of infrastructure that will be necessary to ensure the scheme is deliverable.  These 

items are included in the viability model, phased appropriately. 

 

Murton 

Item Cost Phase 

Primary School £4,400,000 1 

Link Road £5,200,000 1 

A186 Earsdon Rd 
Roundabout 

£3,600,000 1 

A191 Roundabout Rake 
Lane 

£2,090,000 1 

A191 Roundabout New York 
Rd 

£2,000,000 1 

New York Road Access £900,000 1 

Bridge over Metro line £2,000,000 1 

Off Site Highways Norham 
Road/Park lane 

£1,750,000 1 

Off Site Highways 
Westminster Avenue 

£300,000 1 

Total £20,291,000  
Table 6 

 

Killingworth 

Item Cost Phase 

Primary School £4,400,000 1 

Link Road £6,336,000 75% Phase 1, 
25% Phase 2 

A19 Underpass Tunnel £2,000,000 1 

Roundabout on Killingworth 
Way 

£1,500,000 1 

Killingworth Lane Junction £400,000 2 

Forest Gate Junction £250,000 2 

Off Site Highways works at 
A19 Killingworth Interchange 

£3,500,000 2 
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Off site Highways works at 
Wheatsheaf Roundabout 

£400,000 2 

Total £20,127,000  
 

Table 7 

 

Utilities and Services 

 Both proposed schemes are large greenfield sites and it will be necessary to 

manage the rate of water run off from the sites to no more than the rates at 

their undeveloped state.  This is likely to be done through features integrated 

into the overall landscaping of the site and without the need for hard 

engineering solutions.  On this basis (and based on the current available 

information) it has been assumed that the SUDS facilities are not an additional 

cost over and above the costs of soft landscaping, which will be included within 

estate infrastructure. 

 The cost model assumes no alterations/diversions required to electricity pylons 

or high voltage overhead electricity lines 

 All budgets for utilities (other than electricity) are based upon assumed scope 

of requirements, with estimates from Utility providers awaited.  

 The extent of the renewable energy sources are unquantifiable at this stage. 

Therefore, it has been assumed that the estate infrastructure costs will be 

sufficient.  

 

Education 

 Each site allows for a Primary School being built on site by the developers.  

This will be wholly funded by each developer. 

 Whilst there is a need for a secondary school on the Killingworth site, this will 

not be wholly funded by the consortia.  Each site will instead make a 

contribution to the Local Authority as part of the S106 requirements.  The 

amounts for each site have been taken from the draft Education Impact 

Assessment (April 2016)4.  

                                                           
4‘The North Tyneside Local Plan - Impact upon Education Provision of New Home Building 2015 to 2032’ 

Table 15: Indicative costs schedule for provision of “New Secondary School” 
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 The land required for the school is assumed to be from the gross area and not 

to reduce the net developable area.  No land cost has been allowed for 

education provision.  It has been upheld in other Local Plan assessments that 

the land for schools should be made available for free. 

 The costs are based on assumed pupil numbers and are subject to detailed 

designs being made available. 

 

Recreation 

 There are costs included within the Section 106 costs (see below) for cycling 

infrastructure, sport, play and open space maintenance/parks.  It is assumed 

that informal play areas are within the general landscaped areas, and covered 

with the 20% adjustment set out above. 

 

Community & Healthcare Facilities 

 A sum for community facilities has been included, which may include libraries 

or other community matters. 

 

Employment  

 The size of the Business Park/Office at Killingworth is unknown at this stage. 

Quantity total is an assumption and is subject to further design information.  No 

allowance for employment use at Murton. 

 

Abnormals 

 

 The treatment of abnormal costs has been well rehearsed through the planning 

system.  The treatment of abnormals was considered at Gedling Council’s 

Examination in Public.  There is an argument, as set out in Gedling5, that it 

may not be appropriate for abnormals to be built into appraisals in a high level 

study of this type.  Councils should not plan for the worst case scenario – 

                                                           
5 REPORT TO GEDLING BOROUGH COUNCIL, THE PLANNING INSPECTORATE REF PINS/N3020/429/4, 
MAY 2015 
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rather for the norm.  For example, if two similar sites were offered to the 

market and one was previously in industrial use with significant contamination, 

and one was ‘clean’ then the landowner of the contaminated site would have to 

take a lower land receipt for the same form of development due to the 

condition of the land.  The Inspector said: 

 

… demolition, abnormal costs and off site works are excluded from the VA, as 

the threshold land values assume sites are ready to develop, with no significant 

off site secondary infrastructure required. While there may be some sites where 

there are significant abnormal construction costs, these are unlikely to be typical 

and this would, in any case, be reflected in a lower threshold land value for a 

specific site. In addition such costs could, at least to some degree, be covered 

by the sum allowed for contingencies. 

In some cases, where the site involves redevelopment of land which was 

previously developed, there is the potential for abnormal costs to be incurred.  

Abnormal development costs might include demolition of substantial existing 

structures; flood prevention measures at waterside locations; remediation of 

any land contamination; remodelling of land levels; and so on.   

 

Significant abnormal costs will be reflected in land value.  Those sites that are 

less expensive to develop will command a premium price over and above 

those that have exceptional or abnormal costs.  It is not the purpose of a study 

of this type to standardise land prices across an area. 

 

 The extent of required Ecology, Heritage and arboricultural works is 

unquantifiable at this stage. Therefore, a Provisional Sum amount has been 

allowed for which may increase or decrease dependent on the works required. 

 

 An overall allowance for abnormals and contingency has been made of £3,000 

per unit as set out above. Potential abnormal costs that this may cover based 
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on knowledge of the sites include but not limited to grouting, piling and 

unexploded ordnance. 

 

General assumptions relevant to all elements of the Cost Model: 

 All Costs are on a day one basis with no allowance for inflation or financing 

costs (in line with the PPG and Harman Guidance). 

 Professional Fees are included at 5% on the Housing costs, as the house 

builders should be able to achieve significant economies of scale through 

using standard house types etc.  Fees on other cost items are included on an 

item by item basis, typically 10%. 

 All construction is assumed to be low level traditional build using standard 

foundation arrangements, with no allowance for excavation of basements. 

 VAT is excluded. 

 All Costs are based upon BCIS (Building Cost Information Service) £/m2 rates 

inclusive of Preliminaries, or based upon market information for works of 

similar nature where possible, unless otherwise stated. 

 Costs exclude allowance for adverse or abnormal ground conditions or 

ground contamination (although a £3,000/unit allowance has been made) 

 Costs exclude service diversions, wayleaves or legal agreements. 

 Overheads, profit, contingencies and professional fees are included on all items 

excluding housing costs.  The contingencies should cover an element of 

‘unknown unknowns’. 

 

Sales & Acquisitions Costs 

A figure of 3% for agents and marketing costs has been allowed for.  Whilst there is 

evidence of appraisals with higher and lower figures than this, on the basis of the 

efficiencies that can be achieved on a site of this size, this is a fair figure.  £400 legal 

costs per unit is also a fair and reasonable industry standard figure. 

 



  

 
Page | 34  

On acquisition costs, standard industry rates of 0.75% agents fees and 0.75% legal 

fees have been used.  Stamp Duty has been calculated at 4% plus VAT based on the 

table below. 

 

Purchase Price Stamp Duty rate 

Up to £150,000 0% 

£150,001 to £250,000 1% + VAT 

£250,001 to £500,000 3% + VAT 

£500,000 + 4% + VAT 

Table 8 
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S106 Costs  

S106 costs (excluding affordable housing) totalling £30,207,617 for the Murton Gap 

site, and £21,023,713 for the Killingworth site have been included.  A full breakdown 

of these costs is found in the following table: 

 

Murton 

Item Financial 
Contribution 

Secondary Education £8,774,190 

New Bus Subsidy £2,600,000 

Sport & Recreation  £2,535,673 

Social Infrastructure (on site cycle routes) £2,454,240 

Environment, Public Realm & Culture £759,019 

Community Facilities £540,679 

Play, Parks & Green Space £1,981,748 

Drainage £2,400,000 

Health £1,095,820 

Metro Station £6,000,000 

CIL Infrastructure Contribution £720,000 

Cycling routes off site £629,748 

Cycling routes off site £940,872 

Off Site Highway Works - Tynemouth Pool £1,615,000 

Total £33,046,989 

Table 9 

 

Killingworth 

Item Financial 
Contribution 

Secondary Education £6,052,104 

New Bus Subsidy £2,600,000 

Sport & Recreation  £1,690,448 

Social Infrastructure (on site cycle routes) £2,815,572 

Public Realm £506,012 

Community Facilities £360,000 

Play, Parks & Green Space £1,321,165 

Drainage £2,000,000 

Health £960,006 

Metro Station £5,000,000 

CIL Infrastructure Contribution £630,000 
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Off Site Highway Works - Great Lime 
Road/Killingworth Village 

£350,000 

Cycling routes off site £740,496 

Cycling routes off site £298,464 

Total £25,324,267 

Table 10 

 

These costs have been provided by the Council’s Planning department.  The Metro 

costs have been provided by Capita’s Transport Consultants, and have been based 

on evidence of costs on recent new Metro stations eg Northumberland Park, which 

have been adjusted for inflation based on the BCIS All In TPI.  The Murton Station is 

based on a central platform with lift access, which is a higher cost than the traditional 

two platform model which has been assumed at Killingworth.  A road bridge is also 

required for Murton. 

 

Finance Costs 

A rate of 6.5% has been used, as both a finance cost and a credit balance 

reinvestment rate.  There is broad agreement on this figure from the Consortia. 

 

Profit  

An allowance needs to be made for developers’ profit / return and to reflect the risk of 

development.  Neither the NPPF, nor the CIL Regulations, nor the CIL Guidance 

provide useful guidance in this regard so, in reaching this decision, the RICS’s 

‘Financial Viability in Planning’ (August 2012) has been considered and the Harman 

Guidance Viability Testing Local Plans, and referred to the HCA’s Economic Appraisal 

Tool.  None of these documents are prescriptive, but they do set out some different 

approaches. 

RICS’s  ‘Financial Viability in Planning’ (August 2012) says:  

3.3.2 The benchmark return, which is reflected in a developer’s profit allowance, 

should be at a level reflective of the market at the time of the assessment being 

undertaken. It will include the risks attached to the specific scheme. This will include 

both property-specific risk, i.e. the direct development risks within the scheme being 
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considered, and also broader market risk issues, such as the strength of the economy 

and occupational demand, the level of rents and capital values, the level of interest 

rates and availability of finance. The level of profit required will vary from scheme to 

scheme, given different risk profiles as well as the stage in the economic cycle. For 

example, a small scheme constructed over a shorter timeframe may be considered 

relatively less risky and therefore attract a lower profit margin, given the exit position 

is more certain, than a large redevelopment spanning a number of years where the 

outturn is considerably more uncertain. …….. 

The Harman Guidance says: 

Return on development and overhead 

The viability assessment will require assumptions to be made about the average level 

of developer overhead and profit (before interest and tax). 

The level of overhead will differ according to the size of developer and the nature and 

scale of the development. A ‘normal’ level of developer’s profit margin, adjusted for 

development risk, can be determined from market evidence and having regard to the 

profit requirements of the providers of development finance. The return on capital 

employed (ROCE) is a measure of the level of profit relative to level of capital required 

to deliver a project, including build costs, land purchase, infrastructure, etc. 

As with other elements of the assessment, the figures used for developer return should 

also be considered in light of the type of sites likely to come forward within the plan 

period.  This is because the required developer return varies with the risk associated 

with a given development and the level of capital employed. 

Smaller scale, urban infill sites will generally be regarded as lower risk investments 

when compared with complex urban regeneration schemes or large scale urban 

extensions. 

Appraisal methodologies frequently apply a standard assumed developer margin 

based upon either a percentage of Gross Development Value (GDV) or a percentage 

of development cost. The great majority of housing developers base their business 

models on a return expressed as a percentage of anticipated gross development 
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value, together with an assessment of anticipated return on capital employed. 

Schemes with high upfront capital costs generally require a higher gross margin in 

order to improve the return on capital employed. Conversely, small scale schemes 

with low infrastructure and servicing costs provide a better return on capital employed 

and are generally lower risk investments. Accordingly, lower gross margins may be 

acceptable. 

This sort of modelling – with residential developer margin expressed as a percentage 

of GDV – should be the default methodology, with alternative modelling techniques 

used as the exception. Such an exception might be, for example, a complex mixed 

use development with only small scale specialist housing such as affordable rent, 

sheltered housing or student accommodation. 

It is unfortunate that the above are not consistent, but it is clear that the purpose of 

including a developers’ profit figure is not to mirror a particular business model, but to 

reflect the risk a developer is taking in buying a piece of land, and then expending the 

costs of construction before selling the property.  The use of developers’ profit in the 

context of area wide viability testing of the type required by the NPPF and CIL 

Regulation 14, is to reflect that level of risk. 

At the Shinfield appeal6  (January 2013) the inspector considered this specifically 

saying: 

Developer’s profit 

43. The parties were agreed that costs7 should be assessed at 25% of costs or 20% 

of gross development value (GDV). The parties disagreed in respect of the profit 

required in respect of the affordable housing element of the development with the 

Council suggesting that the figure for this should be reduced to 6%. This does not 

greatly affect the appellants’ costs, as the affordable housing element is 2%, but it 

does impact rather more upon the Council’s calculations.  

                                                           
6 APP/X0360/A/12/2179141 (Land at The Manor, Shinfield, Reading RG2 9BX) 

7 i.e. the developers profit / competitive return. 
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44. The appellants supported their calculations by providing letters and emails from 

six national housebuilders who set out their net profit margin targets for residential 

developments. The figures ranged from a minimum of 17% to 28%, with the usual 

target being in the range 20-25%. Those that differentiated between market and 

affordable housing in their correspondence did not set different profit margins. Due to 

the level and nature of the supporting evidence, I give great weight [to] it. I conclude 

that the national housebuilders’ figures are to be preferred and that a figure of 20% of 

GDV, which is at the lower end of the range, is reasonable. 

This method of linking the developer’s profit to GDV is reflective of risk can not be 

supported, as the risk relates to the cost of a scheme – the cost being the money put 

at risk as the scheme is developed.  As an example (albeit an extreme one to illustrate 

the point) taking two schemes, A and B, each with a GDV £1,000,000, but scheme A 

has a development cost of £750,000 and scheme B a lesser cost of £500,000.  All 

other things being equal, in A the developer stands to lose £750,000 (and make a 

profit of £250,000), but in B ‘only’ £500,000 (and make a profit of £500,000).  Scheme 

A is therefore more risky, and it therefore follows that the developer will wish (and 

need) a higher return.  By calculating profit on costs, the developer’s return in scheme 

A would be £150,000 and in scheme B would be £100,000 and so reflect the risk – 

whereas if calculated on GDV the profits would be £200,000 in both. 

More recently, further clarification has been added in the Oxenholme Road Appeal 

(October 2013)8 where the inspector confirmed that the principle set out in Shinfield is 

very site specific and should only be given limited weight. 

 

Broadly there are four different approaches that could be taken: 

a. To set a different rate of return on each site to reflect the risk associated with the 

development of that site.  This would result in a lower rate on the smaller and 

simpler sites – such as the greenfield sites, and a higher rate on the brownfield 

sites. 

                                                           
8 APP/M0933/ A/13/ 2193338 (Land to the west of Oxenholme Road, Kendal, Cumbria) 
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b. To set a rate for the different types of unit produced – say 20% for market housing 

and 6% for affordable housing, as suggested by the HCA. 

c. To set the rate relative to costs – and thus reflect the risks of development. 

d. To set the rate relative to the gross development value. 

In deciding which option to adopt, it is important to note that there is no attempt to re-

create any particular developer’s business model.  Different developers will always 

adopt different models and have different approaches to risk.  This is a high level 

appraisal for plan-making purposes. 

The argument is sometimes made that financial institutions require a 20% return on 

development value and if that is not shown they will not provide development funding.  

In the pre-Credit Crunch era there were some lenders who did take a relatively 

simplistic view to risk analysis but that is no longer the case.  Most financial institutions 

now base their decisions behind providing development finance on sophisticated 

financial modelling that it is not possible to replicate in a study of this type.  They 

require the developer to demonstrate a sufficient margin, to protect them in the case 

of changes in prices or development costs, but they will also consider a wide range of 

other factors, including the amount of equity the developer is contributing – both on a 

loan to value and loan to cost basis, the nature of development and the development 

risks that may arise due to demolition works or similar, the warranties offered by the 

professional team, whether or not the directors will provide personal guarantees, and 

the number of pre-sold units. 

This is a high level study where it is necessary and proportionate to take a relatively 

simplistic approach, so, rather than apply a differential return it is appropriate to make 

some broad assumptions. 

The profit to reflect risk from development has been calculated as 18% of the value of 

market housing and 6% of the value of affordable housing. 

It is useful to consider the assumptions used in other studies in other parts of England.  

A review of developer return assumptions used by other councils in England in 
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development plans approved during the first half of 2014 is illustrated in the table 

below.   

Developer’s Return Assumptions Used Elsewhere 

Local Authority Developer’s Profit 

Babergh 17% 

Cannock Chase 20% on GDV 

Christchurch & East Dorset 20% on GDC 

East Hampshire 20% market/ 6% Affordable 

Erewash 17% 

Fenland 15-20% 

GNDP 20% market/17.5% large sites/ 6% 
Affordable 

Reigate & Banstead 17.5% market/ 6% Affordable 

Stafford 20% (comprising 5% for internal 
overheads). 

Staffordshire Moorlands 17.5% market/ 6% Affordable 

Warrington 17.5% 

Table 12: Planning Advisory Service (collated by URS) July 2014 

The HCA have provided average figures derived from the tenders received by the 

HCA on their recent land disposals in the North East through the Delivery Partner 

Panel 2 - DPP2.  The average profit on open market housing is 19% (median 20%).  

The average affordable housing rate was 8.1% (7% median).   

 

The assumptions with regard to developers’ return / profit are at the upper end of the 

range.  Together these assumptions illustrate the generally cautious approach taken 

through the viability work and the comments made by the development industry 

through the consultation process. 

 

This is a very high level appraisal, but as large Greenfield sites, developers should be 

able to proceed at the lower end of the range when full investigations have been 
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carried out and the sites have been de-risked. Therefore a figure of 18% figure will be 

used for this appraisal on the market housing and 6% on affordable.    
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8. Threshold Land Value 

 

Section 4 of this report set out background to viability testing.  In this study, in line with 

requirements of the PPG and Harman Guidance. The subject of Viability has been the 

topic of discussion since the introduction of the NPPF as paragraphs 173 and 174 

stress the importance of deliverability.  With no singular definitive case law, the 

definition of viability is open to interpretation.  Local authorities must have regard to 

the existing case law that does exist however. 

 

Having had regard to the RICS Guidance Note ‘Financial viability in Planning’ (2012), 

which brings together the established best practice for assessing viability.  The Note 

reiterates the general valuation principle that in order for a site to be released for 

development, the gross development value from a scheme must exceed the cost of 

development, an allowance for development profit, and generate a residual value 

greater than that of the existing land value, in order to incentivise the landowner to 

release the land.  The greater the difference between the existing use value and the 

residual value the greater the competitive return for the site and therefore the more 

likely they are to release the land.  This must be balanced with the requirement for a 

scheme to make a community contribution, if viable to do so.  Assessing the uplift over 

and above the existing use value is at the core of the viability assessment.  This is 

quite different to the land owners’ aspiration.  The PPG (at 015 Reference ID: 10-015-

20140306) sets out the approach as follows: 

 

Competitive return to developers and land owners 

The National Planning Policy Framework states that viability should consider 

“competitive returns to a willing landowner and willing developer to enable the 

development to be deliverable.” This return will vary significantly between 

projects to reflect the size and risk profile of the development and the risks to 

the project. A rigid approach to assumed profit levels should be avoided and 

comparable schemes or data sources reflected wherever possible. 

A competitive return for the land owner is the price at which a reasonable land 

owner would be willing to sell their land for the development. The price will need 
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to provide an incentive for the land owner to sell in comparison with the other 

options available.  Those options may include the current use value of the land 

or its value for a realistic alternative use that complies with planning policy. 

 

In line with the Harman Guidance and the PPG, the method of establishing whether a 

site offers a competitive return is through comparing the Residual Value with the 

Existing Use Value (EUV).  This cannot be done in isolation, regard also needs to be 

had to the levels of sales of residential land in the market.   

 

In using comparable evidence care needs to be taken as no two sites are the same 

and the receipts are affected by a great number of site conditions (abnormal costs).  

Consultation with landowners, developers and Registered Providers is therefore 

critical to get an understanding of the market.  Value can also vary greatly between 

localities within an area.  Referring back to the Shinfield decision, the ruling makes 

reference in paragraph 45 to the unreliability of using comparable evidence, as ‘direct 

comparisons are almost impossible to achieve.’ 

 

There are no set rules to determine what an appropriate level of uplift would be, as 

every land owner will have their own circumstances which would determine at what 

point they would be incentivised to sell.  Some may have long term ambitions to hold 

onto the site for redevelopment, whereas others may be content with simply holding 

the land for agricultural purposes and having sufficient funds to purchase further 

agricultural holdings.   As a minimum, a seller would expect that the uplift would cover 

all sale costs including stamp duty, legal fees etc.  However, it is the ‘premium’ over 

and above that which causes the greatest debate as to what is a reasonable premium 

to incentivise the landowner. 

 

Agricultural land values in the North East are in the region typically range from £15k - 

£25k/ha.  This is supported by a recent report published by the DCLG on ‘Land value 

estimates for policy appraisal’, which suggested an agricultural value for the North 

East of £16,000/ha.  A figure of £20,000 would seem reasonable and cautious.   
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Having considered the Valuation Office Agency Property Market Report 2011 which 

has references to transactions, it is worth nothing that the methodology is required to 

model assumptions, but that in reality it is difficult to compare land values as all sites 

have different costs.  It is not possible to equalise all land values due to site specifics, 

such as, the existence of particular constraints including site decontamination or the 

need to provide road network improvements. 

 

Residential assumptions in the VOA report are based on a 0.5 hectare greenfield 

suburban site with 2 storey construction, Section 106 provision and Affordable 

Housing provision based on the market expectations for the locality.  This figure for 

the north east was £1.28m hectare (£520,000/acre).  In order to adjust this to reflect 

the timing difference since January 2011 regard has been had to the HMLR House 

Price Index.  This indicates an increase in the Index of approximately 10% in the 

intervening period to September 2015. 

 

More recently (December 2015) DCLG published Land value estimates for policy 

appraisal.  This sets out land values as at March 2015 and was prepared by the VOA.  

The North Tyneside figure is £1,225,000/ha.  It is important to note this figure assumes 

nil affordable housing.  As stressed in the paper this is a hypothetical situation and ‘the 

figures on this basis, therefore, may be significantly higher than could be reasonably 

obtained in the actual market’.   

 

In this case, the Valuation Office Agency assumed that each site is 1 hectare in area, 

of regular shape, with services provided up to the boundary, without contamination or 

abnormal development costs, not in an underground mining area, with road frontage, 

without risk of flooding, with planning permission granted and that no grant funding is 

available; the site will have a net developable area equal to 80% of the gross area.  

For those local authorities outside London, the hypothetical scheme is for a 

development of 35 two storey, 2/3/4 bed dwellings with a total floor area of 3,150 

square metres. 
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9. Conclusions   

 

The principal output of the appraisals is the residual value.  The residual value is the 

maximum amount a developer can pay a landowner for a parcel of land having made 

a competitive return.  For a site to be viable, the residual value must exceed the 

existing use value by a sufficient margin to induce the landowner to sell. 

 

It is not the purpose of this study to set land values for these sites.  The purpose is to 

assess the likelihood of the development generating a residual value that is sufficient 

to induce the landowner to sell.  The amount of the uplift over and above the EUV will 

always be contentious.  In considering this, regard has been had to other uses that 

the land could be put to. 

 

The following tables summarise the results of the appraisals setting out both the EUV 

and the residual value.  The EUV and price/ha are shown based on the gross site 

areas as detailed in Section 2.  Table 13 represents the output based on the housing 

mix in Appendix 2. 

 

Full policy & Infrastructure 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton £3,106,200 £64,750,591 20.8 £416,911.92 

Killingworth £2,140,000 £50,787,396 23.7 £474,648.56 
Table 13 

 

On both sites, the residual value exceeds the EUV by a very substantial margin, being 

over 20 times the EUV.  These figures reflect the sites bearing the full strategic 

infrastructure and mitigation costs and the provision of the affordable housing as 

required by the Local Plan. 

 

A common theme throughout the results is that Killingworth comes out as slightly more 

deliverable.  The higher infrastructure costs on Murton, as set out in Section 7, are the 

main reason for this difference. 
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These residual values assume an up front land purchase price, based on the residual 

value, but in reality, the land is unlikely to be purchased up front.  It is more likely that 

land will be brought forward on a phased basis as it’s required for each phase. A very 

basic suggested staged payments schedule would be follows:  

 

Murton Gap Killingworth Moor 

Date Payment Date Payment 

01/01/17 £31,000,000 01/01/17 £28,000,000 

01/01/22 £23,000,000 01/01/22 £22,000,000 

01/01/27 £37,000,000 01/01/27 £16,500,000 
Table 14 

 

Therefore re-running the base model with all inputs as per Table 13, but with these 

phased land payments gives the following outputs: 

 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton £3,106,200 £91,000,000 29.3 £585,924.92 

Killingworth £2,140,000 £66,500,000 31.1 £621,495.33 
Table 15 

 

This demonstrates a significant uplift on the EUV, now amounting to a multiplier of 

around 30.  This could be further drilled down in conjunction with the developers to 

even smaller parcels of land as they are needed, freeing up even more finance.  

Another benefit of using staged payments is to the developer’s cashflow.  By staging 

payments, the peak debt reduces from £115m to £70m on Murton and £88m to £58m 

on Killingworth, as demonstrated in Charts 1 and 2: 
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Chart 1 

 
Chart 2 
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On this basis, the Council can be confident that these sites are deliverable and are 

likely to come forward.  Clearly the assessment being carried out in this brief report is 

based on a series of high level assumptions, in line with the requirements of the PPG 

and following the principles set out in the Harman Guidance.  It is inevitable that as 

planning applications are prepared and the sites move towards delivery, the 

information will be refined and is bound to change.  In line with paragraph 2 on page 

23 of the Harman Guidance it will be important that the Council continues to work 

closely with the developers to further understand the issues around these sites. 

 

It is not appropriate to rely on sites for the delivery of housing if they are at the margins 

of viability.  Further appraisals have therefore been run covering a range of alternative 

scenarios.  The results of these are set out below. 

 

Firstly an appraisal was ran without affordable housing or Section 106 contributions.  

It is important to note that the Council would not be able to approve a scheme on this 

basis as the provision of infrastructure is critical to both sites being acceptable in 

planning terms.  The results can however help understand the overall viability. 

 

0% Affordable Housing & no S106 contributions 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton £3,106,200 £136,530,361 44.0 £879,082.87 

Killingworth £2,140,000 £103,971,869 48.6 £971,699.71 

With Staged Payments 

Murton £3,106,200 £191,000,000 61.5 £1,229,798.47 

Killingworth £2,140,000 £139,000,000 65.0 £1,299,065.42 
Table 16 

 

It should be noted that the Council would not be supportive of any reduction in 

affordable housing, but it does give an indication of the scale of the affordable housing 

impact, in that removing it doubles the deliverability. A similar scenario to test the 

removal of the affordable housing but retaining the financial contributions for all other 

elements has been ran.   

 



  

 
Page | 50  

0% Affordable Housing 

 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton £3,106,200 £118,113,911 38.0 £760,504.22 

Killingworth £2,140,000 £90,179,047 42.1 £842,794.83 

With Staged Payments 

Murton £3,106,200 £166,500,000 53.6 £1,072,049.45 

Killingworth £2,140,000 £119,500,000 55.8 £1,116,822.43 
Table 17 

 

Scenario Testing 

As this is an initial report, with the inputs still to be agreed with landowners, it does not 

go into detail on scenario testing.  However, some basic scenarios on the more 

common inputs that may be subject to change and which could have a substantial 

bearing on the end value have been modelled, looking at  a +/-5% change in sales 

prices and a 5% change in build costs.  The impacts on the scheme deliverability is 

demonstrated in the following table: 

 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton 

5% Increase 
in Build costs 

£3,106,200 £56,835,159 18.3 £365,946.55 

5% Increase 
in Sales 
Values 

£3,106,200 £77,956,729 25.1 £501,942.75 

5% Decrease 
in Sales 
Values 

£3,106,200 £51,544,453 16.6 £331,881.10 

Killingworth 

5% Increase 
in Build costs 

£2,140,000 £45,102,074 21.1 £421,514.71 

5% Increase 
in Sales 
Values 

£2,140,000 £60,323,387 28.2 £563,769.97 

5% Decrease 
in Sales 
Values 

£2,140,000 £41,251,404 19.3 £385,527.14 

Table 18 
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Further refinement of the appraisal to maximise return and cashflow is possible.  For 

instance, delaying the phasing of the major infrastructure can benefit the cashflow if 

the interest saving is held as a surplus, potentially being used to supplement the 

developer’s profit if the land price is already satisfactory, or the developer already 

owns the land.  However if it is added on to the residual value then there isn’t a 

cashflow improvement, as it is cancelled out by the additional land purchase price.   

 

Similar outcomes may be found in delaying the proportion of affordable housing until 

later in the programme – however the scale of this impact is lessened due to the 

increased expenditure on building larger market homes before the revenue is 

received. 

 

Starter Homes 

 

A key piece of Government policy that could significantly affect scheme viability in the 

future is the introduction of Starter Homes.  This new scheme will be aimed at first time 

buyers under 40 to help them buy a new home.  These are assumed to have a value 

of 80% of market value (capped at £250,000).  These proposals are now out for 

consultation, and a number of aspects are still under review, including upper and lower 

age limits, the number of years the discount will be applied to the property for, and the 

percentage of starter homes that should be sought. 

 

North Tyneside Council have commissioned arc4 (a housing consultancy) to research 

the impact of Starter Homes as it relates to North Tyneside.  Whilst national legislation 

or local policy may change the requirements for how many Starter Homes are required 

on site, for the purposes of this report, it has been assumed that the current proposal 

for 20% of units on a site to be Starter Homes will be adopted, where the starter homes 

are provided instead of rather than as well as affordable housing.  As these will be 

taken from the existing affordable homes requirement, the remaining 5% of the 
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affordable allocation has been assumed to be affordable rent, replacing the 

requirement for intermediate housing. 

 

20% Starter Homes, 5% affordable rent 

Site EUV Residual Land 
Value 

Multiplier Price/ha 

Murton £3,106,200 £98,922,093 31.8 £636,933.19 

Killingworth £2,140,000 £74,151,391 34.7 £693,003.65 

With Staged Payments 

Murton £3,106,200 £138,500,000 44.6 £891,764.86 

Killingworth £2,140,000 £98,000,000 45.8 £915,887.85 
Table 19 

 

These results demonstrate that the inclusion of Starter Homes would have a significant 

positive impact on the deliverability of the schemes, and gives further confidence to 

the deliverability of both sites. 

 

All of the models assume that all infrastructure is funded by the developers.  However 

schemes of this size can often attract external funding to support delivery.  If this 

scheme was able to attract some additional funding, for instance from the North East 

Local Enterprise Partnership (LEP), then that would improve the position further.  Even 

a loan on beneficial terms would offer improvements through the reduction in financing 

costs. 

 

All of the above testing demonstrates that there is significant flexibility in the scheme 

to ensure that the site comes forward.  The exact form that takes will remain unknown 

at this stage, but the Council can be confident that Murton Gap and Killingworth Moor 

are deliverable as strategic sites. 
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10. Caveats 

 

The report is subject to the information presented to us, and is based on values today.  

Except where stated, it makes no predictions about the potential changes in the 

economy or policy that could influence the development value or costs. 

 

In arriving at an opinion of value, it is on the assumption that no contamination or other 

adverse environmental matter exist in relation to the site to affect value.  No 

investigations into past or present uses have been carried out, either of the property 

of any neighbouring land to establish whether there is any contamination or potential 

for contamination to the subject property.  No allowance is made for any effect in 

respect of actual or potential contamination of land.  A party in the market might, in 

practice, undertake further investigations than those undertaken so far.  If it is 

subsequently established that contamination exists at the site or on any neighbouring 

land or that the land has been, or is being, put to any contaminative use then this might 

reduce the value now reported. 

 

This report has been produced as and when appropriate in accordance with any 

relevant RICS Guidance Notes and Information Papers.   

 

This report is provided solely for the purpose stated above. It is confidential to and for 

the use only of the party to whom it is addressed, and no responsibility is accepted to 

any third party for the whole or any part of its contents. Any such parties rely upon this 

report at their own risk. Neither the whole nor any part of this report or any reference 

to it may be included now, or at any time in the future, in any published document, 

circular or statement, nor published, referred to or used in any way without our written 

approval of the form and context in which it may appear.   

 

If the content of this report is to be relied on as part of a planning appeal, further 

consultation would be expected at that stage, and take into account any additional 

evidence available before the case reaches the appeal stage.  Seeking legal advice 

would also be recommended. 
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Any complaints or issues arising out of the Report will be in accordance with Capita’s 

complaints handling procedure, a copy being available on request. The Report may 

be subject to monitoring under RICS’ conduct and disciplinary regulations. 

 

 

 

 

 

 


