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Executive Summary  
 

The Infrastructure Delivery Plan (IDP) describes the infrastructure that may be 
required in North Tyneside to support the delivery of the Local Plan to 2032. The IDP 
has been developed in partnership with infrastructure providers to identify 

infrastructure needs and estimated delivery costs, arising from anticipated growth. 
The IDP will support future planning decisions based upon the adopted Local Plan; 

and, inform investment decisions that can support the quality of life and sustainability 
of communities in North Tyneside. 
 

The IDP includes a schedule of investment across a range of infrastructure areas 
that have been reported through consultation. The schedule  gives a financial 

breakdown of investment stating what approximate infrastructure funding is (and is 
not) in place, highlighting where it is required in the future and where major funding 
gaps are. 

 
The IDP can support the Council and developers in seeking public grants or loan 

support that would assist in the delivery development. The IDP is also a key 
evidence base requirement when preparing a  Community Infrastructure Levy (CIL). 
The IDP is based on the latest information and will be kept up to date through 

continuous dialogue between the Council and infrastructure providers so we can 
plan positively for the future of the borough.  

 
 
  



North Tyneside Infrastructure Delivery 2017 

 

4 
  

1  Introduction  
1.1 Infrastructure is essential to support growth and is a key element to support 

the deliverability of the Local Plan. North Tyneside Council Local Plan outlines 
future levels of growth to support sustainable economic development up to 
2032. The Local Plan has collated the existing evidence and identifies existing 

and future infrastructure deficiencies and demonstrates how, where and when 
the Council and its partners will meet deficiencies needed to achieve future 

growth. 
 
1.2 This is in accordance with the National Planning Policy Framework (NPPF), 

which calls on planning to proactively drive and support sustainable economic 
development to deliver viable infrastructure in a timely fashion.  

What is an Infrastructure Delivery Plan  
1.3 The Infrastructure Delivery Plan (IDP) aims to identify the necessary 

infrastructure required to support the proposed levels of growth and will be a 
key evidence base document to support future levels of growth. The 

Infrastructure Delivery Schedule (IDS) provides a table of infrastructure to be 
delivered when, by whom and why. This has been updated for 2017 (North 
Tyneside Council Infrastructure Delivery Schedule, August 2017).  

 
1.4 The IDS is a live database that will grow and develop over time. The schedule 

in some instances can only provide an estimate of the potential costs for 
future infrastructure. The proportion of funding to be met from those parties 
who have an interest in the delivery of the infrastructure will be updated in the 

IDS as the evidence on the infrastructure required and proposed is finalised. 
 

1.5 The IDP is a snap shot in time and takes a pragmatic approach to identifying 
the key strategic infrastructure required to meet the growth levels proposed in 
the Local Plan. As far as possible, the IDP seeks to capture infrastructure 

projects to be delivered by the Council or external providers. Since the Local 
Plan looks ahead over 15 years, it can be difficult to predict when key 

infrastructure will be delivered.  The investment plans of the various utility 
providers often only go forward five years. The IDP and the Local Plan provide 
a tool that can influence and assist in ensuring alignment between the 

investment plans of those providers and the needs considered likely to arise 
as a result of growth.  

 

1.6 Under Duty to Cooperate, local authorities and relevant public organisations 
are required to cooperate to ensure that there are no impediments to the 

delivery of development. 
 

1.7 Regulation 4 (1)1 of the Town and Country Planning (Local 

Planning)(England) Regulations 2012 specify prescribed bodies to whom the 
duty to co-operate applies. Those of particular relevance to North Tyneside 

are: 
(a) Environment Agency; 

                                                 
1 http://www.legislation.gov.uk/uksi/2012/767/regulation/4/made 
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(b) Historic Buildings and Monuments Commission for England (known as 

Historic England); 
(c) Natural England; 

(e) Civil Aviation Authority; 
(f) Homes and Communities Agency; 
(g) Northumbria NHS Trust Foundation; 

(h) North Tyneside Clinical Commissioning Group; 
(i) Office of Rail Regulation; 

(j) North East Combined Authority (previously the Tyne and Wear Integrated 
Transport Authority); 
(k) North Tyneside Highway Authority and Secretary of State for Transport 

and Highways England 
(l) Marine Management Organisation. 

(m) North East Local Enterprise Partnership. 
  
1.8 Where funding cannot be found for infrastructure projects, shortfalls can be 

identified and used to justify introduction of a Community Infrastructure Levy 
(CIL) and other site specific planning obligations that will address 

infrastructure needs.  

Strategi c Allocations in the Local Plan  
1.9 In delivering the borough's growth requirements in the Local Plan there are 

two significant strategic allocations (Murton Gap and Killingworth Moor) where 
detailed master planning will be essential to securing the successful, 

sustainable development of the sites. The emerging vision for development of 
these strategic allocations has been expressed in a Concept Plan, included in 

the Local Plan Policies Map, to help guide future master planning and delivery 
of the sites.  
 

1.10 The infrastructure required for these allocations is included in the Murton Gap 
and Killingworth Moor Site Specific IDP2. The North Tyneside Infrastructure 

Delivery Schedule August 20173 provides a schedule of all infrastructure 
requirements in North Tyneside, and identifies whether each infrastructure 
item is associated with Murton Gap, Killingworth Moor or the Rest of the 

Borough. 

Infrastructure to be considered  
1.7 Infrastructure has a very broad definition, and can cover anything from large 

scale transport schemes down to streetscape improvements and river course 

restoration. The IDP will focus on the following key areas of infrastructure 
provision: 

 

                                                 
2 Murton Gap and Killingw orth Moor Site Specif ic Infrastructure Delivery Plan, June 2016, Capita North Tyneside 

(http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.dow nload?p_ID=565838) 
3 North Tyneside Infrastructure Delivery Schedule, 2017, August 2017, Capita North Tyneside 

 

http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.download?p_ID=565838
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Transport 

- Road Network  
- Rail/Metro Network  

- Cycling and Walking  

Public Services 

- Libraries  
- Emergency services  

Education 

- Primary and 
Secondary Education  

Utility Services 

- Energy Supply (gas, 

electricity) 
- Waste Management  

- Water  
- Flood defences 
- Telecommunications  

Green Infrastructure 

- Sports Pitches and 

Sports Centres  
- Childrenôs Play Areas  

- Parks and Open Space 

Health 

- Primary Care Services  
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Policy Context  

National  

National Planning Policy Framework (NPPF)  4 
1.8 Demonstrating the deliverability of statutory development plans has been a 

requirement of the planning system since 2004. The National Planning Policy 

Framework (NPPF) 2012, makes infrastructure planning an integral part of the 
plan making process. Infrastructure and development policies should be 
planned at the same time. There is also the requirement as part of the Duty to 

Co-operate, for planning authorities to work with other local authorities and 
infrastructure providers to assess the quality and capacity of transport, water 

supply, wastewater and its treatment, energy (including heat), 
telecommunications, utilities, waste, health, social care, education, flood risk 
and coastal change management, and its ability to meet forecast demands; 

and take account of the need for strategic infrastructure including nationally 
significant infrastructure in their area. 

  
1.9 The Council must be able to demonstrate that it has effectively worked and 

cooperated with neighbouring local authorities and other public bodies to plan 

for issues with cross-boundary impacts when their Local Plans are prepared. 
The NPPF requires not just evidence that infrastructure in general is 

deliverable but that the cost of providing it wi ll not make development unviable 
(where a development will be expected to contribute towards the cost of 
delivery). The NPPF introduces a óreasonablenessô test whereby there is a 

reasonable prospect that planned infrastructure is deliverable  in a timely 
manner, based on an understanding of borough wide development costs. This 

concept, known as ówhole plan viabilityô is now central to demonstrating 
deliverability. The Council has prepared an Area Wide Viability Assessment 
that can be considered alongside the IDP. 

 
 

1.10 Funding support for infrastructure provision in addition to the potential 
allocation of public and private sector resources and investment, will be 
secured through the development control process. This will be through use of 

planning obligations and the potential adoption of a Community Infrastructure 
Levy. 

 
1.11 Other relevant national policy is set out in the National Infrastructure Delivery 

Plan 2016-21. There currently arenôt any national infrastructure projects that 

relate to North Tyneside, but there are four significant schemes for the North 
East; Sunderland new Wear Crossing,  Lynemouth biomass plant, dual the A1 

from Morpeth to Ellingham, improve capacity to provide quicker rail services 
on the East Coast mainline. Further information of these projects can be 
accessed through: 

 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/

520086/2904569_nidp_deliveryplan.pdf 

                                                 
4
 Both NPPG and the National Planning Practice Guidance (NPPG) can be accessed through the link: 

http://planningguidance.planningportal.gov.uk/ 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/520086/2904569_nidp_deliveryplan.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/520086/2904569_nidp_deliveryplan.pdf
http://planningguidance.planningportal.gov.uk/
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Regional  Policy Context  

The North East Local Enterprise Partnership  (NELEP) and the North East Combined 
Authority  (LA7) 

1.12 The North East Local Enterprise Partnership was established in 2011 (with 
representation from both the public and private sector). It is a business-led, 

strategic vehicle, responsible for promoting and developing economic growth 
in the North East and is funded by the seven local authorities and 
Government. One of its set priorities is to deliver on strengthening transport, 

connectivity and infrastructure to facilitate economic growth in the North East.  
 

1.13 Recommendations from an independent Economic Review in 2013 (overseen 
by Lord Adonis) have been developed within the Strategic Economic Plan 
(SEP). The SEP has set the vision for the North East economy to provide over 

one million jobs by 2024. This represents 100,000 new jobs and aims to 
ensure that 70% of the jobs growth is in better jobs. 

 
1.14 The seven local authorities of Durham County Council, Gateshead Council, 

Newcastle City Council, North Tyneside Council, Northumberland County 

Council, South Tyneside Council and Sunderland City Council, established 
the North East Leadership Board to create a Combined Authority.  

1.15 A devolution agreement was signed in October 2015 between the North East 
Combined Authority and the Government to devolve  decision making over, 
transport, investment, funding, skills training, business support, housing and 

strategic planning. Discussions regarding North East devolution are on hold 
following a Government announcement on 8 September 2016 that the 

region's deal has been withdrawn.  
 

1.16 The main decision-making structures of the Combined Authority are as 

follows: 
 

I. North East Leadership Board (NELB) is the strategic decision-making body of the 
Combined Authority. It has eight members: the six Council Leaders, the Elected 

Mayor of North Tyneside and a representative of the North East LEP. Three of its 

members acts as Thematic Leads on: 
o Transport  

o Economic Development and Regeneration 

o Employability and Inclusion 
Some transport functions are reserved to the NELB, including adopting a Local 

Transport Plan (LTP); setting the transport levy; allocating LTP funding to the 

constituent authorities and Nexus; and approving major transport schemes 
(including e.g. Quality Contracts Schemes for buses).  

 

II. Transport North East Committee (TNEC) is a joint committee of the Combined 
Authority and seven individual councils which advises the Combined Authority and 

oversees the delivery of transport functions across the area.It has 14 members (2 

per authority). It is chaired by the Thematic Lead for Transport and has three vice-
chairs, one each from Durham and Northumberland and one for Tyne and Wear.  
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The main transport functions delegated to TNEC are: 

1. monitoring the Combined Authorityôs transport budget; 

2. approving Combined Authority funding for schemes within the transport 
capital programme; 

3. public consultation on policy and the active promotion of the areaôs 

transport interests; 
4. monitoring the delivery of transport functions de legated to Durham and 

Northumberland County Councils. 

 
III. Tyne and Wear Sub-Committee (TWSC) considers transport matters specific to 

Tyne and Wear. It has five members and its chair is also the Tyne and Wear vice-

chair of TNEC. Its role includes offering a specific Tyne and Wear perspective on 
relevant matters; exercising specific delegated functions, such as implementing 

Concessionary Travel schemes and ticketing schemes; and monitoring the delivery 

of transport functions carried out by Nexus. 
 

IV. In addition, the Combined Authority also has an Overview and Scrutiny Committee, 

a Economic Development Committee and a Governance Committee, which report 
direct to the NELB. 

 

Local Context 

North Tyneside Council Plan: Our North Tyneside  
1.17 óOur North Tynesideô sets the overall direction and long-term vision for the 

economic, social and environmental wellbeing of North Tyneside over four 
years and provides an overview of activities that all the major public bodies in 

the borough will deliver. óOur North Tynesideô sets out four overarching 
priorities as the focus of the Council Plan (2015-19) ï Our People, Our 

Places, Our Economy and Our Partners. Within each of these priorities are 
key actions and proposals that the Local Plan supports. 

 

North Tyneside Councils Approach to Housing Investment 
1.18 North Tyneside Council retain strong strategic links with both local and 

national programme managers at the Governmentôs Homes and Communities 

Agency (HCA). This relationship allows the Council to outline their housing 
objectives, allowing key partners and the HCA to focus their investment 

programmes to meet the housing needs of the borough.  
 

1.19 This process is not new and the relationship has allowed both parties to 

satisfy their requirements for spend and housing delivery. 
 

1.20 The HCAôs Continuous Market Engagement process allows both 
organisations to explore funding bids which support development within an 
óongoing conversationô. This allows opportunities to be explored as they 

present themselves. 
 

The North Tyneside Local Plan  
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1.21 The growth set out in the Local Plan will increase the number of homes to be 

delivered in the coming years as well as setting targets for employment land 
and retail facilities across the borough, which need to be accompanied by a 

range of infrastructure improvements. The Local Plan Policies Map provides 
an overview of the key proposals and infrastructure required in the Borough.  

 
Housing 

The Local Plan proposes to deliver some 16,593 new homes between 

2011-2032. Discounting existing planning permissions the borough 
requires the delivery of some 9,771 new homes to 2032.  

 
Employment 

The Local Plan proposes 150 hectares of employment land. The 

priorities for growth will be within the A19 Corridor and on the North 
Bank of the Tyne. Overall provision of employment land is forecast to 
provide some 707 additional jobs per year. 

 
Retail 

Retail needs based on the growth projections in the Local Plan identify a 
greater requirement for comparison floorspace (larger items bought less 
frequently) than convenience (top up shopping). Provision of comparison 

floorspace is 15,249sq.m net up to 2032 and. 6,378sq.m net for 
convenience floorspace.  
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2 Methodology  

Introduction  
2.1 The vision and policy context of the Local Plan and óOur North Planô provides 

the initial steer for the IDP and a list of important stakeholders have been 
compiled to inform the development of the IDP.  

 

Organisation Contact 

Primary Care Trust James Martin  

NWL Laura Kennedy 

Highways England Al-Amin Al-Hassan 

Northern Power Grid Dave Coupland 

Homes and Communities Agency  Victoria Keen 

Historic England Barbara Hooper 

Environment Agency Cameron Sked 

Police Bryan Stobbs 

Tyne and Wear Fire Authority Paul Clark 

Natural England Andrew Whitehead 

Office of Rail Regulation  

Sport England Dave McGuire 

Health and Safety Executive Rachel Stubbs 

Northern Gas Networks Tony Pearson 

National Grid Laura Kelly 

Virgin Media Dan Butler 

British Telecom Simon Roberson 

Marine Management Organisation Angela Atkinson 

Sustrans Tim Pheby 

Coal Authority Melanie Lindsley 

Newcastle Airport James Cowen 

Port of Tyne Andy Khan 

Go North East Andy Gamblin 

Nexus Gordon Harrison 

Stagecoach Robin Knight 

Arriva Mark Ellis 

Network Rail Jon Bell 

Suez Environment Kris Furness 

Northumberland Wildlife Trust Naomi Waite 

Monitoring and review  
 
2.2 The IDP is a living document and will rely on regular monitoring and updating.  
 

2.3 It is proposed that the IDP will be updated annually alongside the Annual 
Monitoring Report. The IDP and its subsequent updates will enable the 

Council to plan effectively for growth and to maximise the potential to achieve 
wider sustainability, economic, social and environmental objectives.
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3 Transport  

Introduction  
3.1 Transport and accessibility infrastructure supports the economy, promotes 

social inclusion and can help mitigate the causes of climate change.  
 

3.2 The North Tyneside Transport Strategy, adopted by Cabinet in May 2017, 
sets out the Councilôs aspirations for transport in the borough. It seeks to 
ensure that ñNorth Tyneside will have a safe, easy to use, healthy, affordable, 

accessible and integrated travel and transport infrastructure that works for 
residents, businesses and visitors effectively and efficiently.ò It sets out five 

principles which are key to achieving this: 
 

i. Improve safety, health and well-being outcomes and sustainability; in 

relation to people, communities and the environment   
ii. Support economic growth; through effective movement for people, 

businesses and goods and to support the regional aim of ñmore and better 
jobsò 

iii. Improve connectivity; with all parts of the borough, the region, the rest of 

the country and the world  
iv. Enable smart choices for all; help people, businesses and visitors find out 

how to get to where they need to 
v. Manage demand; on transport networks and assets and address current 

and future transport challenges, including enabling parking at the right 

time, right place and right price. 

 

3.3 At a regional level, detailed transport policies are contained within the Tyne 

and Wear Local Transport Plan (LTP3) which includes the promotion of 
sustainable travel. It is intended that this will in due course be replaced by a 
combined transport plan at North East Combined Authority level.  The first step 

in this process has been the publication of the NECA transport manifesto óOur 
Journeyô (December 2016) 

 
3.4 Within the framework of the Local Transport Plan there are specific groups, 

such as the Local Access Forum, whose meetings can include local 

stakeholders and elected Members; officers from neighbouring authorities 
outside Tyne and Wear may sometimes also attend. 

 
3.5 The North East Combined Authority, which came into existence on 15 April 

2014, assumed the transport functions of the former Tyne and Wear 

Integrated Transport Authority (ITA), which was dissolved. Nexus continues to 
exist as the Combined Authorityôs delivery body for public transport in Tyne 

and Wear. 
 

3.6 The Combined Authority has a leading role to play working closely with the 

North East Local Enterprise Partnership (LEP) in creating the conditions for 
economic growth and new investment. Its role in transport and skills is critical 
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in supporting a growing economy and workforce, and its co-ordination of 

investment in economic infrastructure helps to ensure that the area can attract 
new investment and people. 

 

Road Network   

Introduction  
3.7 North Tyneside is a largely urban borough with no single centre; rather it is 

made up of a number of settlements, which include the larger town centres of 

Killingworth, North Shields, Wallsend and Whitley Bay.  
 
3.8 The majority of people within North Tyneside are reliant on road networks. An 

efficient transport network is crucial to a functioning economy. A well 
functioned economy is heavi ly supported through well developed and 

maintained transport assets where the performance of road links and 
junctions on key transport corridors, for both vehicular and pedestrian traffic 
matches the demand made upon them. The North East was one of eight 

areas selected by the government to initiate the Plugged in Places project. 
There are also charging points for electric vehicles in the borough, including 

charging points in Council operated car parks. The provision of charging 
points is likely to increase as take-up of ultra low-emission vehicles becomes 
more widespread. 

 
3.9 Highways England has the responsibility for maintaining and improving the 

strategic road network, including the A1 and A19 in North Tyneside. The 
council has the responsibility for maintaining and improving the entire local 
road network as well as delivering the LTP3 capital programme for North 

Tyneside.  

Assets 
3.10 Within North Tyneside Highways England is responsible for the following 

infrastructure which forms part of the national Strategic Road Network (which 
are highlighted on the map overleaf): 

I. A1 

II. A19 
III.  Silverlink Interchange 

 
3.11 Other roads are managed by North Tyneside Council, as highway authority for 

the borough. North Tynesideôs Highway Asset Management Plan sets out how 

the Council will maintain its highway assets, including roads, streets, bridges 
and structures. The Network Management Plan sets out how the Council will 

manage the efficient movement of traffic (including walking and cycling) on the 
network.  
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Map 1: Strategic Road Network 
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 Priorities for investment  

Strategic Road Network ɀ Highways Agency Schemes 

3.12 Highways England major scheme for the A19-A1058 Coast Road junction 
(Silverlink interchange) began in summer 2016 and is expected to be 

completed by March 2019. 

 
3.13 Other confirmed and potential Highways England schemes in North Tyneside 

are: 

I. A1-A19 Seaton Burn interchange ï a localised widening scheme funded by 
a national round of Pinch Point funding, was completed in Summer 2015.  

II. A19-A193 Howdon interchange ï a scheme to signalise the southbound exit 

slip road is under consideration: design work is being carried out and 
funding is sti ll to be confirmed 

 
3.14 Local Pinch Point Fund ï North Tyneside was successful in securing funding 

from the Department for Transport Local Pinch Point Fund for a scheme, óFour 
Lane Ends and A188 junction improvementsô, to improve junctions along A188 

Benton Lane, supporting jobs growth in the corridor, e.g. at Balliol and 

Quorum Business Parks. Construction commenced in August 2014 and 
continued until August 2015. Improvements to junctions further north in the 

A188/A189 corridor are also to be carried out, including those associated with 

the Whitehouse Farm residential development and funded by the developer.  
 

3.15 Responsibility for identifying and prioritising local major transport schemes for 

the next Spending Review period was devolved to local level, initially to Local 
Transport Bodies. The functions of the North East Local Transport Body were 

assumed by the North East Combined Authority in 2014. 

  
3.16 The Local Transport Body in September 2013 agreed a prioritised programme 

of 10 local transport major schemes of which six, including óA1058 Coast 

Roadô in North Tyneside, were allocated devolved funding during the period 
2015/16 ï 2018/19 subject to a stage-based approval process. The funding for 

the scheme now forms part of the programme being delivered with devolved 

funding from the Local Growth Fund. The first two phases (Beach Road 
widening and remodelling of A1058-A1108 Billy Mill junction) are substantially 

complete and construction is taking place on phase 3 (A1058-Norham Road 

junction improvements and bridge replacement). 
 

3.17 The North East Growth Deal, announced in July 2014, included funding for 

further highway schemes in North Tyneside. Three schemes, which had been 
identified in the Strategic Economic Plan (SEP) for the North East, are 

substantially complete or under construction: 

¶ A1056-A189 Weetslade Roundabout Improvements and A1-A19 Links ï 
improvements to key junctions along major route and enabling access into 

a  major new employment site (Indigo Park), North Tyneside 

¶ A191 Junction Improvements (including Coach Lane and Tyneview Park 
junctions), North Tyneside 
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¶ A19 Employment Corridor Access Improvements ï improvements to 

multiple junctions along key access routes in the A19 employment corridor, 

which includes Cobalt Business Park 
 

3.18 A scheme has been developed for North Bank of the Tyne access 
improvements (Swans Site to Port of Tyne), incorporating improvements to 

junctions on the A187 and A193 which will facilitate access to the North Bank 
of the Tyne regeneration area, and is to be delivered with funding from the 
Local Growth Fund (LGF) by March 2019. 

 
3.19 A scheme has been developed for A189 Improvements (Haddricks Mill to 

West Moor). This would provide the full signalisation of A189 West Moor 

roundabout; a substantially extended bus priority lane; dedicated cycling 
infrastructure where none exists at present; and support the implementation of 

technology linked to traffic signals in the corridor, with wider benefits for traffic 

flows. It would dovetail with other investment in the corridor such as 
Newcastle City Councilôs planned major scheme at Haddricks Mill. North 

Tyneside Council in June 2017 submitted a bid to the Department for 

Transport seeking funding from the National Productivity Investment Fund 
(NPIF) to construct this scheme by March 2020.  

Cross boundary issues  

3.20 Major transport works carried out by Newcastle City Council for improvements 

to the óNorthern Access corridorô (the section of A189 within Newcastle including 
A167-A189 Cow Hill interchange, B1318-A189 Blue House roundabout and 

A189-A191 Haddricks Mill junction), has commenced since 2015/16 with 

funding from the North East Growth Deal. It will have wider effects for the 
highway network within North Tyneside. The works will take place on the A189, 

which along with the A188 is a key north-south route between Northumberland, 

North Tyneside and Newcastle. The Haddricks Mill junction is also situated on 
the east-west A191 which links North Tyneside and the north of Newcastle.  

 

3.21 Northumberland have highlighted in their Core Strategy Submission the 
improvements they would promote on strategic highway routes and those that 

could have an impact on North Tyneside were the suggested improvements to 

the A1 and junction improvements on the A19 between the A189, A1068 and 
the A1. 

 
3.22 Transport modelling is a cross boundary issue that has been discussed at the 

duty to cooperate meetings to understand each authorities approach. The Tyne 

and Wear partners have previously developed a Transport Planning Model 
(TPM), which since 2005 has been used for the Tyne and Wear Local Transport 

Plan and numerous transport studies, as well as to inform the development of 

other work, e.g. on the Newcastle Gateshead Local Development Framework 
(LDF). Other transport models, many being more localised in geographical 

scale, have been developed by Northumberland and Durham County Councils , 

the Highways Agency and the Tyne and Wear councils. Within North Tyneside, 
a strategic transport model for the borough as a whole has been developed by 

Capita. 
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3.23 LSTF (Local Sustainable Transport Fund) - Tyne and Wearôs óGo Smarterô 
programme, funded from a competitive bid to the LSTF, commenced in 2011 
and aims to reduce peak hour pressure on the road network by encouraging 
sustainable and active travel. Following the end of central government funding 

for the programme in March 2017, a limited number of schools initiatives 
continue to be delivered with regional funding, while options are being 

explored for the potential continuation of additional elements of the 
programme. 
 

3.24 óSchools Go Smarterô projects are delivered in participating schools 
throughout Tyne and Wear. The programme included promoting walking and 

cycling to school children and their families. Other projects delivered through 
the programme have included child pedestrian training, parking enforcement 
to address inconsiderate parking around schools, and the installation of cycle 

parking facilities at schools.     
 

3.25 óGo Smarter to Workô, which previously focused mainly on the A1 Gateshead 
Western Bypass corridor with some Tyne and Wear-wide elements, 
broadened its focus in 2015/16 and 2016/17 to cover specific employment 

sites in North Tyneside. The programme included a ótoolkitô to make it 
straightforward and relevant for employers to offer measures which encourage 

their staff to walk, cycle, car share or use public transport for their journey to 
work. 

Impacts on future policy  
3.26 The future modelling of the highway network in relation to the potential 

development sites in the emerging Local Plan is a crucial piece of evidence to 
indicate junctions where the pressures of additional traffic generation as a 

result of future development would occur (Capita North Tyneside Traffic 
Impacts Report, 2016). However, individual developments are assessed on 
their specific transport impacts and larger new developments include a 

Transport Assessment which generally i ncludes predictions of trip generation 
and its impact on transport networks both immediately after the development 

opens and at a future time (e.g. 10 years afterwards).  
 

3.27 Below is a list of the junctions that are pushed over capacity as a result of the 

Local Plan proposals and calculated by the work of Capita in partnership with 

North Tyneside Council: 
 

Junction Comments of future works 

A191 New York Road / 
Norham Road / Murton 

Byapss Roundabout 

Major mitigation scheme required, including new 
Metro station. 

A19 Killingworth Interchange 

/ Backworth Lane mini 
Roundabout 

Highways Agency scheme proposed, subject to 

North Tyneside Council capacity improvement 
recommendations. 

B1505 Great Lime Road / 
B1313 Killingworth Lane 

Signalised Staggered 

Proposed Killingworth Moor link road mitigates 
slightly, Metro station would help reduce base 

traffic along Great Lime Road and A191 which 
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Crossroad would redistribute traffic onto A191 via Wheatsheaf 

Roundabout. 

A191 Whitley Road / B1505 
Great Lime Road 
ñWheatsheafò Roundabout 

Impact is on the Great Lime Road approach which 
is not improved as part of the Scaffold Hill S.278 
works. A mitigation scheme is vital to attract 

Killingworth Moor trips away from Great Lime Road 
junctions including above. 

A1058 Beach Road/ A192 
Preston North Road 

ñTynemouth Poolò 
Roundabout 

Strategic model suggest this will have operational 
issues due to A1058 Coast Road Major Scheme. 

Micro-simulation model will confirm operational 
capacity as part of Full Business Case work for 
A1058 Coast Road Major Scheme. 

Silverlink / Mallard Way Silverlink Point development will provide improved 

capacity as part of site access arrangements so no 
further mitigation required. 

A1058 Coast Road / A186 
Station Road Roundabout 

Station Road East scheme mitigates development 
traffic but does not provide betterment. Additional 

mitigation works will be required as part of Station 
Road West site. 

A189 Spine Road / A190 
Annitsford Road  

No major works required beyond alterations to lane 
designations on north bound approach. Further 
scenario testing will include Northumberland 

proposals which will likely increase pressure on this 
junction due to quantum of South East 

Northumberland proposed developments (13,000 
units). 

A193 Tynemouth Road / 
A187 / High Flatworth 

Roundabout 

Improvement scheme has already been designed 
as part of Tyne Tunnel Industrial Estate full build 

out. Further testing using micro-simulation model 
will be required. 

Murton Bypass Impacts  Provision of bypass reduces pressure on 
Foxhunters junction and redistributes 500+ trips 
away from Seatonville Road, Rake Lane, and Park 

Lane avoiding the need for additional major off-site 
highway works. 

 

 
3.28 The two largest site allocations for residential development in the Local Plan 

that will have the greatest impact on transport infrastructure are the Murton 

sites and the Killingworth Sites. The emerging vision for development of these 
sites has been expressed in a Concept Plan, included in the Local Plan 

Policies Map, to help guide future master planning and delivery of the sites. 

The infrastructure required for these allocations are included in a site specific 
IDP. 
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Rail/Metro Network   

Introduction  
3.29 Demand for public transport remains high as a result of economic activity, 

congestion and environmental concern. History reveals a compelling link 

between transport infrastructure and economic prosperity. Newer and faster 
connections enable economic opportunities, making regions and markets 
more accessible for businesses and the public.  

Metro  
3.30 North Tynesideôs public transport network includes a loop of the Tyne and 

Wear Metro system, including 17 stations within the borough, a 

comprehensive bus network and the cross-Tyne Shields ferry. A strong public 
transport network assists in providing for the current and future needs of 
residents, businesses and visitors to North Tyneside and contributes to the 

economic growth and regeneration of the borough. 

Rail  
3.31 Through óRail Northô, a grouping of authorities across the North of England, 

and the North East Rail Management Unit (NERMU), the North East 
Combined Authority and Tees Valley Combined Authority can input into the 

rail planning process and provide oversight of local rail services. The North 
East Rail Statement sets out the authoritiesô aspirations for rail in the short, 
medium and long term to 2029, closely linked to the objectives in the Strategic 

Economic Plans (SEP) for the North East and Tees Valley LEP areas. Rail 
North has produced a Long-Term Rail Strategy which sets out its vision for an 

integrated rail system across the north, based on improvements to 
connectivity, capacity, coherence and cost-effectiveness. Further ideas for 
improvements to connectivity across the North, of which rail links form a key 

part, are being developed by joint working through Transport for the North 
(TfN), which includes the North East Combined Authority and the city regions 

of Leeds, Sheffield, Manchester, Liverpool and Hull and the Humber.  

Assets 
3.32 Tyne and Wear, established the first urban light rail transit system, it has 17 

metro stations within North Tyneside including Whitley Bay, North Shields, 

Tynemouth and Wallsend giving access to 43 metro stations in South 
Tyneside, Newcastle, Gateshead and Sunderland. The Metro offers a 

convenient mode of transport with trains arriving approximately every 12-15 
minutes thus supporting our approach to sustainable transport.  

 

3.33 The Metro also provides access to Newcastle Central Station and the East 
Coast Mainline, which has a half hourly service to London as well as other 

regular rail routes to Durham, Carlisle, Darlington, York, Leeds, Edinburgh, 
Glasgow, Manchester, the West Midlands and the South West. 
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Priorities for investment   

Metro  
3.34 Nexus have proposed that the existing waggonway network between Percy 

Main and Northumberland Park could be the future route of a new Metro line 
that would include stations along the route. Through consultation Nexus have 
also indicated the need to safeguard the curve at the north, to access 

Northumberland Park as this land is currently identified as a potential 
development site. Another potential site that Nexus have highlighted as 

important to be safeguarded is ensuring access to a potential Metro station 
site at West Chirton. These projects would require additional analysis and 
evidence to confirm accurate costs prior to transport investment appraisal 

procedures taking place. 
 

3.35 The North East Combined Authorityôs Metro and Local Rail Strategy sets the 
vision for óan integrated, modern and sustainable Metro and local rail network 
for the NECA region that supports the local economy, environment and 

societyô. Its objectives include óto grow the Metro and Local Rail network and 
their modal share as part of an integrated public transport networkô. Potential 

future network extensions are set out, one of which is the óCobalt corridorô: this 
would re-use an old freight alignment formerly used to transport coal to the 
Tyne, linking the existing Metro route to the east of Northumberland Park 

Metro and to the west of Percy Main to allow through services to Cobalt and 
Silverlink to be introduced 

 
3.36 This could link into a separate project, promoted by Northumberland County 

Council, to re-introduce passenger services on the currently freight-only 

Ashington, Blyth & Tyne line. This would include the construction of new 
stations, to include one within North Tyneside. Northumberland County 

Council is in dialogue with Network Rail to progress this project through the 
national standard process (GRIP stages) for projects on the rail network.      
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 Map 2: Showing the Tyne and Wear Metro system with the proposed Metro Extension  
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Impacts on future policy and cross boundary issues  

Metro  
3.37 A priority for the Metro and Local Rail Strategy is securing investment in the 

existing Metro system. Nexus have submitted business cases to the 

Department for Transport seeking funding for medium-term investment in the 
Metro infrastructure and the provision of a new fleet of Metrocars to replace 

the existing fleet.  

Rail  
3.38 Transport policies within North Tyneside will help ensure the retention and 

protection of essential infrastructure that will facilitate sustainable passenger 

and freight movements, including safeguarding of strategic transport routes. 
This includes working with in partnership with neighbouring authorities to align 

future safeguarding of infrastructure routes across Council boundaries. 
Northumberland in the Core Strategy stated their intention to safeguard the 
Ashington, Blyth and Tyne railway line that runs through North Tyneside and 

this is reflected in the óInitial Integrated Rail Reportô (June 2017). 
 

3.39 Within the preparation of the Local Plan, Newcastle Airport requested a policy 
to transpose noise exposure contours so development would be aware of a 
potentially noise sensitive location. Development would also need to consider 

building height, lighting, materials, Sustainable Urban Drainage and wildlife 
attractive planting schemes within 13km of the airport. These issues are 

reflected in the Local Plan. 
 

Port, Harbours and Quays  

Introduction  
3.40 The Port of Tyne is a principal northern gateway and key player in the North 

East. It is an important freight and passenger gateway to the region with the 
international ferry terminal located in North Shields.  

 

3.41 The Shields Ferry runs from a ferry landing close to North Shields Fish Quay 
and links the boroughs of North and South Tyneside, operating between the 

towns of North Shields and South Shields. 
 

3.42 The North East Low Carbon Enterprise Zone covers the banks of the Tyne 

and includes, the Local Development Order and acknowledges the Port of 
Tyneôs existing permitted development rights. 

 

Assets 
3.43 The International Passenger Terminal is based in North Shields and has high 

security (ISPS Restricted Area) including Customs and Immigration and is just 

a short walk from Royal Quays shopping outlet. The Port of Tyne facilities on 
the riverside are a dynamic trading hub that focus on five key business areas; 

conventional and bulk cargoes, logistics, car terminals, cruise, ferries and 
estates. 
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3.44 The Shields Ferry service is run by Nexus (Tyne and Wear Passenger 
Transport Executive) and undergoes 25,000 trips each year carrying 

approximately 400,000 passengers: it also carries bicycles at no extra charge. 
The Shields Ferry Currently is currently operated using two vessels - the 
óPride of Tyneô (303 max passengers) and the óSpirit of the Tyneô (200 max 

passengers).  The Ferry Landing in North Tyneside is a 10 minute walk from 
North Shields Metro Station with regular bus links.  

 
3.45 The Port of Tyne includes a car terminal, which largely handles Volkswagen 

vehicles (Nissan are handled from the south bank), and also  manage a range 

of other commercial properties and land holdings by the river and hope to 
secure services to the offshore wind turbine manufacturing sector and power 

generators. 
 

3.46 The Port of Tyne manages and operates two landholdings on the north bank 

at Howdon and Morston Quays which are both shown on the map overleaf. 
Howdon is recognised in the regional aggregates assessment for it 

importance of importing sand and gravel into the region. The Port of Tyne has 
indicated that they hope to refurbish the sites to ensure more efficient and 
evolving uses in the future. 
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 Map 3: Two landholdings on the north bank of the River Tyne at Howdon and Morston Quays managed by Port of Tyne  
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Impacts on future policy and cross boundary issues  
3.47 Rail freight capacity around the regions ports is important to maximise their 

economic potential. It is seen as crucial to ensure the regionôs ports benefit 

from growth in marine and offshore activity in the North Sea and contribute to 
regeneration in the region. However, currently a rail link to the Port of Tyne 
Land on the riverside is not considered necessary to support the economic 

development in the area, but this will be kept under review and its potential to 
transport freight should be considered within any extensions of a rail/Metro 

line between Northumberland Park and Percy Main.  
 

Cycling and Walking Infrastructure   

Introduction  
3.48 Walking and cycling for travel, leisure and health are affordable and 

sustainable forms of transport. Walking and cycling offer solutions to major 
economic and societal threats such as economic constriction, poor health, 
over-use of the motor car and social fragmentation. 

Assets 
3.49 North Tyneside Council has excellent potential for the provision of high quality 

walking and cycling infrastructure to enable a greater uptake. In total there are 

78 miles of traffic free cycle paths, 22 miles of the national cycle network and 
143 miles of on road órecommended quieter link roadsô in North Tyneside. This 
existing infrastructure includes the Waggonways network which was once 

used to haul coal to ships on the river Tyne from dozens of coal mines in the 
borough. The Waggonways consist of a network of traffic-free paths for 

walking, cycling and horse riding, some of which are surfaced and have street 
lighting to support their use at all times of day and throughout the year.  
 

3.50 The Tyne and Wear Joint Local Access Forum is an independent body with an 
interest in public rights of way and access to the countryside. The Forum 

meets four times a year and examines how each of the Tyne & Wear local 
authorities manage their rights of way, and puts forward ideas about how 
things can be improved for people who want to enjoy the countryside. The y 
also seek to influence national government proposals where relevant. 

 

3.51 The Council has been undertaking works to improve the walking and cycling 
network in recent years, including partial refurbishment and resurfacing works 

and the installation of crossing and access points. 
 
3.52 These efforts have contributed to the heightened profi le of cycling across the 

borough. Levels of cycling in North Tyneside have trebled over the last 
decade. North Tyneside also has a relatively high number of people who go 

cycling frequently (five or more times a week).  
 
3.53 North Tyneside is served by three routes which form part of the National Cycle 

Network and are well used by visitors travelling to and through the borough as 
well as for local journeys: 
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¶ Reivers Cycle Route (NCN10) which upon leaving from Tynemouth 

extends north from Tyneside to the Scottish Borders. 

¶ Hadrian's Cycle Way (NCN 72) which forms part of the Coast to Coast 

route in North Tyneside. Starting or finishing in Tynemouth this follows the 
River Tyne and Hadrianôs Wall. 

¶ North Sea Cycle Route (NCN 1) (Coast and Castles) This route starts in 
Newcastle, heading east to Tynemouth before following the 
Northumberland coast to Amble, Craster, Holy Island and Berwick upon 

Tweed before either heading inland or stick to the coast before finishing in 
Edinburgh. 

 

3.54 The grade II listed pedestrian and cycle tunnels which provide links between 

Howdon in North Tyneside and Jarrow in South Tyneside offer commuters a 
sustainable transport option. The pedestrian and cycle facility, managed on 
behalf of the North East Combined Authority, comprises two parallel 900ft 

tunnels under the River Tyne. The tunnels, which remain a key transport link 
and have been incorporated into the National Cycle Network, are currently 

closed while major refurbishment work takes place. 
 

3.55 Funding from the Department for Transportôs Cycle City Ambition Fund has 
been secured, working in partnership with Newcastle City Council, to make 
improvements to the Coast Road cycle route, which are proceeding in stages. 

The Coast Road cycle route is a key fast, direct east-west link for many 
journeys in the borough, including to employment destinations such as Cobalt 

Business Park, as well as to Newcastle city centre, and has strong potential to 
form part of the National Cycle Network in the future. Sustrans, who 
administer the National Cycle Network, have reserved new NCN route 

numbers for two routes in North Tyneside: one would cover the Coast Road 
cycle route while it is anticipated that the other would cover an east-west 

route, further to the north, between the A19 corridor and the coast. 
 

3.56 With funding from the Local Sustainable Transport Fund, administered via the 

North East Combined Authority, a project is being delivered to improve cycling 
and walking links around Cobalt Business Park. Some elements of the project 

are complete, including improvements and hard surfacing to waggonways 
linking into the local cycling network to the north of the business park. The 
remaining elements include improvements to cycling and pedestrian crossing 

facilities at Cobalt Central roundabout.       
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 Map 4: Cycle Routes in North Tyneside  
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Priorities for investment  
3.57 In addition to the Coast Road cycle route, a number of further potential cycling 

schemes in North Tyneside are also being developed in more detail with a 
view to exploring opportunities to secure funding for their construction as and 

when these arise. The majority of these routes focus on specific corridors 
which give access to employment destinations ï e.g. A19 corridor, A1058 
Coast Road corridor, Dudley to Gosforth ï while one focuses specifically on 

links into town centres: 
I. A191 corridor cycling and walking improvements - Benton to Holystone 

II. A19 corridor cycling improvements 
III.  A188 / A189 Corridor cycling and walking improvements  
IV. A187 Hadrian Road Corridor cycling and walking improvements  

V. Coast to A19 corridor cycling and walking improvements  
VI. Cycle route Dudley to Gosforth  

VII. Cycling improvements: cross-A19 link 
VIII. Cycle route links to town centres 
 

Further routes are likely to be identified as part of the preparation of the North 
Tyneside Cycling Strategy. 

 
3.58 The Strategic Economic Plan for the North East LEP area proposed an 

Investment Fund for Small Scale Transport Schemes with a value of £30m 

across the LEP area. This was not funded as part of the North East Growth 
Deal, however further potential opportunities will continue to be explored to 

develop a fund which could cover small-scale schemes that link to the SEPôs 
priorities by assisting in growth at key employment sites, addressing pinch 
points that constrain accessibility and help link people and communities to 

jobs. 

Impacts on future policy and cross boundary issues  
3.59 The Council, working with its partners, will seek to provide accessible routes 

by developing and implementing improvements to strategic and local walking 
and cycle routes in the borough, including the National Cycle Network, local 

waggonways and other green infrastructure. 
 
3.60 On a National scale, the All-Party Parliamentary Cycling Group produced a 

detailed and comprehensive report entitled ñGet Britain Cyclingò. This was 
released in April 2013 and calls on all Political Parties to sign up to supporting 

an increase in cycle journeys to 25 per cent by 2050, saying a "fundamental 
cultural shift" is now needed in how we think about travel. The Infrastructure 
Act 2015 included a requirement for the Government to produce a Cycling and 

Walking Investment Strategy (CWIS), which was published by the Department 
for Transport in April 2017. This invites each local authority to produce Local 

Cycling and Walking Infrastructure Plan (LCWIP), which will add to the case 
for securing investment in cycling infrastructure. 
 

3.61 Following the adoption of the North Tyneside Transport Strategy by Cabinet in 
May 2017, a revised Cycling Strategy is to be developed which will set out 

how further progress towards the 2030 Vision for cycling is to be secured.   
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4 Community Facilities  

Introduction  
4.1 Libraries and community centres play a vital role in community cohesion and an 

integral part of social infrastructure. Their importance is unlikely to decrease 

given the important role of community groups in delivery of the localism 
agenda.  
 

4.2 North Tyneside Council seeks to ensure residents are ready for school, work 
and life as well as having the relevant information, skills and opportunities 

needed. The range of community services and facilities available in the 
borough are critical to achieving this objective. 

 

4.3 Within North Tyneside there are four Customer First Centres (CFCs) located at 
the main centres of Killingworth, North Shields, Wallsend and Whitley Bay. 

These CFCs provide a range of services including, library, customer advice 
suites, Council payment kiosks; community space for hire and a range of other 
Council, health or community services. A further 10 libraries are currently 

located across North Tyneside. 
 

4.4 There are four facilities across the Borough operated by the Council as 
community centres. Meanwhile there is a diverse range of other locations 
across the Borough operated, and managed by a range of organisations and 

community groups that provide key services and spaces for local communities 
and residents and form a crucial element in maintaining residents wellbeing. 

Assets 
4.5 There are currently 14 locations operated by the in total within North Tyneside 

providing a mix of library, health and community facilities. Of these the Council 
has recently invested in brand new facilities at its four Customer First Centres 

that are based in each of the Town Centres of Wallsend, Whitley Bay, 
Killingworth and North Shields. In addition a wide range of local and community 

operated assets serve local areas across the Borough. 
 

Priorities for investment & c ross boundary issues  
 
4.6 The establishment of need for new and/or enhanced library and community 

facility provision as a result of new development is complex. Virtually all of the 

borough falls within a 2-mile catchment of an existing library. Meanwhile 
demand for services and interest in activi ties at community centres is likely to 

grow. As many such facilities are delivered by local groups and the community.  
 

Impacts on future policy  
4.7 The way in which people access library and community services is changing. 

The Local Plan will support projects that ensure a growing and broadly aging 
population can access community facilities appropriate to their needs and the 

relevant service delivery methods at that time. 
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Map 5: North Tyneside Libraries and Customer First Centres 
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Emergency Services  

Introduction  
4.8 Emergency services are vital for residents and businesses across the country 

and are very much affected by the quality of the boroughôs infrastructure.  
 
4.9 North Tyneside Council plays a critical role in responding to emergencies, 

providing plans and procedures with the Emergency Services and other 
organisations, to allow a response to any incident within North Tyneside.  

Assets 
4.10 Fire and Rescue Services -  There are two fire and rescue services to assist 

North Tyneside: 

¶ Tynemouth Community Fire station: Covers Tynemouth, North Shields, 

Chirton, Preston, Shiremoor, Whitley Bay, Percy Main and Backworth.  

¶ Wallsend Community Fire Station encompasses the Town Centre of 

Wallsend, Battle Hill, Howdon on Tyne, East Walker, Hadrian Park and 
the west of North Shields.  

 
4.11 Police Stations - North Tyneside Area Command covers the local authority 

area of North Tyneside Council. The police are based at one principal site 

situated on Middle Engine Lane, Wallsend. 
 

Priorities for investment  
4.12 At the time of writing there was no information that could be provided to the 

IDP relating to North Tyneside of future infrastructure requirements or 
proposals being planned during the Local Plan Period. However, the position 

remains under review and will inform future iterations of the IDP.  
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Education   
 
4.13 Schools are a crucial element of the local infrastructure and therefore the 

growth and contraction of local provision of school places must be considered 
alongside the development of the Local Plan and in particular its impacts on 
future housing provision. 

 
4.14 Currently school results in the borough are among the best in the country and 

the early yearôs provision is excellent. Post-16 education is improving with 
access to dedicated work-based learning and good further education 
provision. With only 39% of unqualified adults in Tyne and Wear in 

employment, further and higher education is becoming increasingly more 
important.  

 
 

4.15 There has, over recent years, been the delivery of four major school 

development projects. Over 2,500 North Tyneside students moved into four 
new school buildings between April and October 2016 at Whitehouse Primary 
School; Longbenton Community High School; John Spence Community High 

School; and Marden High School. 
 

Assets 
4.16 North Tyneside has both a 'Two-tier' and 'Three-tier' system in place. The two 

tier system operates in the areas of North Shields, Longbenton, Seaton Burn, 

Killingworth and Wallsend. 
 

4.17 Within the school system there is 1 Nursery School, 8 First Schools, 46 Local 

Authority maintained Primary Schools, 1 Primary Academy, 4 Middle Schools, 
8 Secondary Schools, 2 High Schools, 1 Secondary Academy and 1 all age 

Academy. 
 

4.18 Furthermore, North Tyneside also has five Special Schools and a pupil 

referral unit (Moorbridge). 
 

4.19 For those who decide on post-16 education within North Tyneside there are 
10 schools delivering further education (including Tyne Met College, and 
provision within the  two secondary Academies) 

 
4.20 For those looking for higher education two major Universities; Newcastle and 

Northumbria are also situated just outside the borough in Newcastle.  
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Map 6: School Provision in North Tyneside  
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Priorities for investment  
4.21 The Education Report that the Cabinet received in July 2017sought to focus 

on four key issues 

¶ Finance; where the overall system is in balance but local and national 

conditions will create a deficit position without significant action and 
where the surplus places at secondary level are having some specific 

effects at particular schools 

¶ School Improvement; where the Authority and local system leaders 
have the strongest tool in the box ï the ability to ensure as many 

schools as possible are Good and Outstanding; both to benefit our 
children and young people and, in this context, ensure Head Teachers 

and Governing Bodies remain in charge of their own destiny 

¶ Alternative Provision and Additional Needs; where system change is 

required in the face of rising demand and where Authorities are likely 
to remain responsible; and 

¶ A Model for High Performing Local Authority Areas in the emerging 

landscape; where successive Secretaries of State have said their 
Officials are sti ll considering the approach. 

 

Cross boundary issues  
4.26 The Council have been working with colleagues in Newcastle City Council and 

Northumberland to support the progress of each authorityôs Local Plan/Core 

Strategy, reflecting the amount of development proposed, which is on the 
borders of a neighbouring authority.  

 
4.27 Within North Tyneside, this includes two areas of development adjacent to the 

North West of the borough, in Hazlerigg and Wideopen, as follows: 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
4.28 The build out programme for these sites is extended and the immediate 

impact cannot be easily determined. In North Tynesideôs boundaries, there is 
a development of 279 dwellings known as óFive Mile Parkô.  This site would 
generate approximately 77 Primary and 33 secondary school age pupils, 

which can be accommodated within the existing capacity of the area.  

Development site / 

location
Hazlerigg Wideopen

Local Authority Area Newcastle City Council Newcastle City Council

Scale / timescale
400 units

2016/17 to 2027/28

80 units

2016/17 to 2027/28

Residential mix

40 x 2 bed flats

60 x 2 bed houses

140 x 3 bed houses

140 x 4 bed houses

20 x 5 bed houses

8 x 2 bed flats

12 x 2 bed houses

28 x 3 bed houses

28 x 4 bed houses

4 x 5 bed houses.

Pupil Yield (Newcastle 

calcs)

113 Primary aged pupils.

106 secondary aged pupils
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4.29 The Council has supported Newcastle City Council to include schools within 
the North Tyneside boundary as educational provision to support the 

identification of S106 / Community Infrastructure Levy charges to the 
developers in the adjacent Newcastle area. It is hoped the development in 
Newcastle will help support schools within the North West of the borough. 

Impacts on future policy   
4.30 Over the Plan period it is expected that the majority of sites will not have a 

significant impact on education provision within North Tyneside but local 

enhancement of primary or secondary education provision may be required. 
However, the scale of growth associated with the proposed Strategic 
Allocations is such that two new primary schools, one on each site, has been 

identified as required. In addition a new secondary school has been identified 
as a potential requirement for delivery to the north of the Borough close to the 

A19. 

5 Utility Services  

Energy Supply (gas, electricity)  

Introduction  
5.1 North Tynesideôs continued growth and development is very much dependant 

upon the supply of electricity and gas. The precise nature of the impact of 
proposed developments on gas and electricity supply capacity will need to be 

determined on a site by site basis by developers via discussions with the 
relevant operators. The service providers will then discuss any requirements 

for transmission system reinforcement.  

Assets 

Gas 
5.2 Northern Gas Network (NGN) Ltd owns and operates the local gas distribution 

network in the North of England. It is normal practice that modelling of the gas 
distribution networks is undertaken on a 3 year cycle to ensure that networks 
can support the anticipated general load growth.  

Electricity  
5.3 National Grid operates the national electricity transmission network across 

Great Britain and owns and maintains the network in England and Wales, 

providing electricity supplies from generating stations to local distribution 
companies. National Grid does not distribute electricity to individual premises, 

but their role in the wholesale market is key to ensuring a reliable and quality 
supply to all.  

 

5.4 National Gridôs high voltage electricity overhead transmission lines / 
underground cables within North Tyneside Councilôs include the following: 

I. 275kV route from Blyth substation in Northumberland to South Shields 
substation in South Tyneside via Tynemouth substation in North 
Tyneside 
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II. Underground cables running from Tynemouth substation in North 

Tyneside to Silverlink substation in North Tyneside  
 

5.5 The following substations are also located within the administrative area of 
North Tyneside Council: 

I. Tynemouth substation ï 275kV, 132kV and 11kV 

II. Silverlink substation ï 11kV 
 

5.6 Northern Power Grid owns and operates the electricity distribution network in 
North Tyneside.  

  

Telecommunications    

Introduction  
5.7 New communications technologies not only help businesses trade and 

develop; they also create opportunities for businesses to develop new 
applications and services. These new applications and services increase 

demand for faster and better communications facilities, which in turn leads to 
more innovation in applications and services in a development spiral  

 

5.8 Standard landline and mobile telephone services as well as digital television 
reception are readily available across North Tyneside. However high speed 

internet and fully interactive television services are to an extent dependent on 
better physical networks. 

Assets 
5.9 Digital Television- In 2012 analogue television services in the UK were 

replaced by digital. North Tyneside rests within the Tyne Tees TV Region.  
 

5.10 Broadband- Internet access has boomed over the last 15 years. An effective 
broadband network supports economic growth, gives consumers greater 

choice and prices will be reduced. Broadband infrastructure in North Tyneside 
is provided by BT Openreach and Virgin and in many parts of the borough 
there is only a single provider. 

 

Priorities for investment  
5.11 In 2011 Central Government launched its Broadband delivery program, led by 

Broadband Delivery UK (BDUK), and a team within the Department for 
Culture, Media and Sport.  
 

5.12 In 2013 Central Government launched Phase 2 of the Superfast Broadband 
Extension Program, lead by Broadband Delivery UK (BDUK - a team within 

the Department for Culture, Media and Sport). The program is investing £250 
million with the intention of extending high speed broad band coverage to 95% 
of the UK by 2017. Any funding allocated from this program will need to be 

matched by funds from the Local authority. 
 

5.13 North Tyneside Council recognises the importance of superfast broadband 
and has jointly invested £1.5m, as part of the BDUK programme involving 
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several other North East local authorities and BT. This aims to improve the 

coverage of superfast (speeds in excess of 24Mbits per second) broadband 
across the region.  The three year project is now in year two and to date, 

around 6500 homes have been connected to the Super Fast Broadband 
network. By the end of the project (Sept 2018), 99.8% of the Borough will 
have access to a SFBB service. 

 

Impacts on future policy  
5.14 NGN considered that there is sufficient capacity in the existing gas network to 

accommodate the additional loads anticipated, but this is based on no 
concerns being raised through the consultation process and not a guarantee 
to supply. Any specific requests would need to be submitted for individual 

assessment and may require new infrastructure and / or local reinforcement of 
the existing network; however, at the present time it is not likely to require 

additional extensive strategic investment in the network  
 

5.15 Northern Power Grid owns and operates the electricity distribution network in 

North Tyneside. There are no known issues with power supply based on 
predicted growth levels. 

 
5.16 BT Openreach and Virgin are the two providers of broadband infrastructure in 

North Tyneside and the take up of the different broadband services will 

remain the responsibility of each resident or business through a commercial 
relationship with a supplier. 
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6 Waste Management 

Introduction  
6.1 Waste can be split into two distinct categories: municipal and non-municipal.  

Municipal Solid Waste (MSW) largely consists of waste collected from 
households, but also includes waste from street cleaning, litterbins and local 

businesses. The Council is responsible for collecting and disposing of the 
MSW currently 108,000 tonnes.The Council Waste Management Strategy5 
outlines the current context and priorities for the Borough in managing waste.  

 
6.2 Non-municipal waste (NMW) is waste from commercial and industrial sources, 

construction and demolition waste, and hazardous wastes. This waste is 
mainly collected on a private basis, although the Council does collect a small 
amount for a number of businesses.  

Assets 
6.3 Domestic waste is collected from all households on a weekly basis and 

recycling collected on a fortnightly basis. This service is carried out by the 

Council. A Household Waste Recycling Centre site is available for residents to 
dispose of unwanted household items. The site is located next to the waste 
transfer station on the Tyne Tunnel Trading Estate in Howdon. Approximately 

16,000 tonnes of waste is disposed of this way. The Household waste 
Recycling Centre is operated by Suez ï formerly Sita. 

Priorities for investment / Cross boundary i ssues 
6.4 The North East authorities jointly commissioned a study on waste to inform 

the preparation of local plans, 'Model of Waste Arisings and Waste 

Management Capacity' 2012 by Urban Mines. Based on population increase 
by 2030 MSW waste is to increase to reach 112,970 tonnes. Commercial and 
Industrial waste level to reduce to 170,362 tonnes by 2030. 

 
6.5 The study includes a forecast that overall waste produced in the borough 

would fall from 301,000 tonnes (2014) to 283,000 tonnes in 2030 due to a fall 
in commercial and industrial waste arising. 
 

6.6 The borough currently produces 123,000 tonnes of recyclable material 
(includes 27,000 tonnes of composting waste) from both municipal and non 

municipal waste and this could fall to 116,000 tonnes (25 ,000 tonnes 
composting waste) by 2030. However, by increasing the amount of recycling 
for MSW to 50% by 2020 and increasing the recycling rate of NMW to 70% by 

2025 the Urban Mines study found that the amount of recyclable waste rose to 
176,000 tonnes (39,000 composting waste). The Urban Mines study6 found 

                                                 
5
 Changing our thinking - Waste Management Strategy 2013-30 

http://my.northtyneside.gov.uk/sites/default/files/web-page-related-files/Changing%20our%20thinking%20-
%20Waste%20Management%20Strategy%202013-30.pdf 
6
 Model of Waste Arisings and Waste Management Capacity for the North East of England Waste Planning 

Authorities http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.download?p_ID=548870 
New Waste Management Capacity permitted in the North East since the Urban Mines Baseline 
http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.download?p_ID=565716   

 

http://my.northtyneside.gov.uk/sites/default/files/web-page-related-files/Changing%20our%20thinking%20-%20Waste%20Management%20Strategy%202013-30.pdf
http://my.northtyneside.gov.uk/sites/default/files/web-page-related-files/Changing%20our%20thinking%20-%20Waste%20Management%20Strategy%202013-30.pdf
http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.download?p_ID=548870
http://www.northtyneside.gov.uk/pls/portal/NTC_PSCM.PSCM_Web.download?p_ID=565716
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that it was a difficult task to identify the amount of recyclable material dealt 

with within the borough as the material can be transported direct to a recycler 
(who has no obligation to report it to the Environment Agency) rather than 

through a transfer station or materials recycling facility.  
 

6.7 Total Arisings (Local Authority Collected Waste +Commercial & Industrial) 

(tonnes x 1000) 
 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Recycling 99 98 96 97 97 97 96 96 96 94 
Composting 28 28 27 27 27 27 27 27 27 26 
Energy 

Recovery 

60 60 83 99 99 99 99 99 99 97 

Landfill  114 114 87 72 72 72 71 71 71 69 
Treatment  6 6 6 6 6 6 6 6 6 6 

Total 307 306 300 301 301 301 300 300 299 291 
Recycling 
Rate 

41.2 41.2 41.1 41.1 41.1 41.2 41.2 41.2 41.2 41.1 

 
 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Recycling 93 93 92 92 92 92 91 91 91 91 

Composting 26 26 26 26 26 26 25 25 25 25 

Energy 
Recovery 

97 97 97 97 97 97 97 97 97 97 

Landfill  68 68 67 67 67 66 66 65 65 65 

Treatment  6 6 6 6 6 6 6 6 6 5 

Total 290 289 288 288 287 286 285 285 284 283 

Recycling 

Rate 

41.1 41.1 41.0 41.0 41.0 41.0 40.9 40.9 40.9 40.9 

 
 

6.8 Changes from Baseline: Increased Recycling  
Local Authority Commercial Waste Recycling Impact 45% recycling by 2015, 

50% by 2020 Plus Commercial & Industrial 70% by 2025  
 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Recycling 103 106 108 113 117 121 124 128 131 130 

Composting 29 30 30 32 33 34 35 36 37 37 

Energy 
Recovery 

60 60 83 99 99 99 99 99 98 95 

Landfill  109 104 73 51 45 41 36 31 28 23 

Treatment  6 6 6 6 6 6 6 6 6 6 

Total 307 306 300 301 301 301 300 300 299 291 

Recycling 

Rate 

42.8 44.3 46.0 47.9 49.9 51.4 52.9 54.4 55.9 57.3 

 
 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Recycling 132 134 136 138 139 139 138 138 138 137 

Composting 37 37 38 39 39 39 39 39 39 39 

Energy 
Recovery 

95 95 95 95 95 95 95 95 95 95 

Landfill  20 16 13 10 7 7 7 7 7 7 
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Treatment  6 6 6 6 6 6 6 6 6 5 

Total 290 289 288 288 287 286 285 285 284 283 

Recycling 

Rate 

58.4 59.5 60.6 61.7 62.4 62.3 62.2 62.2 62.1 62.0 

 
 

6.9 There is around 457,000 tonnes of annual transfer station capacity within the 

borough. 
 

6.10 There are three main waste sites with three different operators who principally 
operate at the riverside. 

 
6.11 Quantities of waste arising from the construction industry and metal recyclers 

and scrap yards are not included in the Commercial and Industrial figures. 
Calculating the waste arising in both of these areas were not covered in the 
Urban Mines study as they are notoriously difficult to measure and the 

confidence in the findings made it difficult to report. 
 

6.12 Low Level Radioactive Waste arising from hospitals and educational 
establishments can usually be disposed of at non-hazardous facilities, 
including non-hazardous landfill and energy from waste facilities. Advice from 

the Planning Inspectorate is that policies on the management of this waste 
stream are unlikely to be needed unless there is specific interest in the 

development of facilities from operators in the area. The quantities of waste 
involved are relatively small and this material can usually be managed at non-
hazardous waste management sites unless there is a specific prohibition 

against doing so.  
 

Impacts on future policy  
6.13 North Tyneside has no municipal landfill site and no municipal waste 

treatment facility in the borough, but has a municipal waste disposal contract 

with Suez, which runs until March 2022 for the disposal of residual bin and 
household waste from the household waste recycling centre. The Council also 
has a contract, until 2019, with OôBrien Waste Recycling Solutions to deal with 

dry recycling MSW.  A large proportion of the municipal waste generated from 
North Tyneside is taken to the energy from waste plant on Teesside and if 

required there is landfill capacity at Ashington. 
 

6.14 The Energy from Waste plant in Teesside is the Haverton Hill complex of 

energy recovery facilities and is operated by Suez. It is a regionally significant 
facility with capacities available for MSW recovery from the Tees Valley 
authorities (with the exception of Darlington), Durham, Northumberland and 

the Tyne and Wear Authorities (South Tyneside, Gateshead, Newcastle, 
Sunderland and North Tyneside).  

 
6.15 Unlike neighbouring authorities, North Tyneside Council does not have shared 

ownership of a facility, and the Council may wish to include this option within a 

future domestic waste contract or seek an agreement with neighbouring 
authorities.  
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6.16 If there is a decision to invest then the level of money required will be 

dependent on what type of contact or facility the Council wishes to pursue.  
 

6.17 With regards to household waste and recycling, capacity levels are currently 
satisfactory. However, the levels of growth indicated in the Local Plan will 
need to be considered as part of the negotiations over a future waste contract. 

The estimated additional revenue cost is between £1.5million and £3million 
pounds per annum. Further updates of the IDP will include any  anticipated 

requirements for waste infrastructure provision.  
 
6.18 The Environment Agencyôs Hazardous Waste Interrogator calculates 10,000 

tonnes of hazardous waste arising per year in the borough and the Urban 
Mines report forecasts this level will not significantly change throughout the 

Plan period. At the time of writing the 2012 Urban Mines study the existing 
hazardous waste was sent outside of the borough, noting there is 
considerable capacity in nationally significant sites in the Tees Valley sub-

region, and at a regional scale there is significant hazardous waste treatment 
and landfill capacity. Since that date the 2016 Urban Mines new permitted 

capacity update identifies permission granted for a hazardous waste facility 
with a 30,000 tonne per annum capacity. 

 

6.19 While there is potential that Suez UK may identify a need for specific recycling 
infrastructure within the plan period, they do not currently have plans to deliver 

any infrastructure within North Tyneside that can be reflected in this 
document. 
 

6.20 The Urban Mines study confirms that there is sufficient capacity to manage 
and treat residual waste until 2030. The contract the Council has with Suez for 

waste disposal has a contingency that if a landfill site was to no longer be 
operational then another facility has been identified that has capacity.  
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Map 7: Waste Sites in North Tyneside  
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7 Water /Flooding  

Introduction  
7.1 Water is a vital element associated with supporting new infrastructure 

development such as the provision of clean drinking water and domestic 
washing, industrial processes, the safe disposal of waste water and the 

protection from flooding.  

Assets 
7.2 Northumbrian Water Limited (NWL) has responsibility for the operation and  

maintenance of the water supply system and ensuring that there are sufficient 

water resources available in North Tyneside. There are no water supply 
issues identified, and NWL has not forecasted a deficit in water resource or 

supply in the long term and this was confirmed as part of their assessment of 
future development. In terms of fresh water supply, NWL does not envisage 
the supply of fresh water as a constraint to the proposals in the Local Plan. 

 
7.3 The majority of separate foul and surface water sewers have been 

constructed to serve new development since the late 1960ôs, but often in the 
absence of a local watercourse, the surface water ultimately connects into the 
combined sewage system.  

 
7.4 Howdon Sewage Treatment Works (STW) treats a combination of domestic, 

trade and surface water discharges from five local authorities: Gateshead, 
Newcastle, North Tyneside, South Tyneside and parts of south 
Northumberland.  

 
7.5 Existing flood risks and potential constraints within the district have been 

assessed by a Strategic Flood Risk Assessment 2010 (SFRA). In July 2014, 
North Tyneside Council published its Local Flood Risk Management Strategy.  
Developed in partnership with Capita, this strategy includes a three year 

action plan that will deliver a £4m programme of permanent flood defence 
measures across the borough 

(http://www.northtyneside.gov.uk/browse.shtml?p_subjectCategory=1397 ).  

Priorities for investment   
7.6 NWL funding periods cover a period of 5 years. In April 2015 NWL entered 

their 2015-2020 funding period which is informed by their NWL Asset 
Management Plan 2015-2020. NWL considers a number different data 
sources to compile its business case including population projections based 

on its drainage areas, growth information provided and outputs from its 
drainage area studies.  

 
7.7 The Council is working with partner agencies to try to prioritise sites for 

regeneration, with schemes located across North Tyneside. The Council will 

work with the Environment Agency to help influence the investment schedule.  
 

7.8 Through the improvements to the sewerage system that feeds into Howdon 

STW the Council is working in collaboration with NWL and EA to solve issues 
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related to the capacity of the STW. One prominent project is the Killingworth & 

Longbenton Sustainable Sewerage Scheme which has a strong emphasis on 
removal of surface water from the NWL combined sewer system.  

 
7.9 Since the flooding in 2012 a multi-agency Surface Water and Drainage 

Partnership was set up bringing together the Council, Northumbrian Water, 

emergency services, the Environment Agency and Capita (the Council's 
technical partner).  The Council has developed an operational flood action 

plan with an increased preventative approach to flooding risks. This identifies 
a list of priority areas, where previous flooding has been experienced and 
each location now has a specific action plan. In addition, there is a substantial 

programme of permanent flood risk reduction schemes that is currently being 
undertaken by Capita on behalf of the Council.  

 

Cross boundary issues  
7.10 The majority of Howdonôs STW catchment area is served by combined sewers 

which transport both foul flows and surface water to the STW. The presence 

of surface water limits the ability of the STW to accept additional foul flows 
from new developments. A position statement released by Northumbrian 

Water Limited (NWL) in December 2014 outlined that the likely capacity figure 
of Howdon STW would be between 13,000 net additional homes 
(Environment Agency estimate) and 27,000 net additional homes (NWL 

estimate), with the variance being due to differences in the time periods 
considered by the two bodies. It is broadly agreed that there is approximately 

a further 7 - 8 years of capacity within Howdon (i.e. it could be nearing its  
volumetric compliance limits at around 2023 without surface water 
management intervention). 

 
7.11 The limited headroom will need to be managed to deliver the scale of housing 

development proposed by the five local planning authorities in the catchment. 
Northumbrian Water believes that a strategy of removing surface water from 
the combined sewer network serving Howdon STW can support the level of 

growth proposed within the catchment. There are a significant number of 
feasible opportunities to allow headroom to be freed up either through formal 

separation schemes or as consequence of redevelopment. The Killingworth 
and Longbenton project is just one example. The overall success of these 
measures will need to be monitored to reduce the baseline flows observed at 

Howdon STW.  
 

7.12 Proposed future working: Tyneside Water Management Officer Working 
Group comprising of NWL, the EA and the five LPAs served by the Howdon 
STW (Newcastle, Gateshead, North Tyneside, South Tyneside and 

Northumberland) will continue collaborative working and monitoring of the 
headroom at Howdon STW to ensure new development can be delivered 

across the catchment. The group will meet annually to review the flows and 
headroom at Howdon STW. This will include monitoring of net housing 
additions and projecting anticipated housing delivery across the LPAs, 

implementation of surface water reduction projects and implementation of 
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surface water reduction and separation planning policies. This would inform 

future iterations of the IDP. 
 

7.13 Any additional development in North Tyneside will therefore require 
improvements to the existing infrastructure, or a reduction in the current levels 
of surface water entering the system. The Council is currently working with 

NWL on a feasibility study which will aim to remove surface wate r from the 
system by re-routing water to Marden Quarry Lake. During flood conditions 

the overflow water from the Quarry would run straight out to sea via a new 
separate surface water sewer via an existing outfall, relieving pressure on the 
STW.  

 
7.14 Another major scheme is proposed in the Killingworth area. There have been 

localised flooding issues around Forest Hall Letch, Longbenton Letch and 
Killingworth Lake. Potential development is proposed to the fields to the east 
of Killingworth Village within the emerging Local Plan. Currently Killingworth 

Lake flows back into the public sewer network, which then flows through to the 
STW. The proposed works set out in the Killingworth and Longbenton 

Sustainable Sewerage Scheme shows how the lake could be connected to 
existing watercourses, allowing water to be redirected into the Ouseburn River 
which would then carry the water directly into the River Tyne. This is a 

scheme that involves coordinated works between the Council, NWL and the 
EA and would reduce the amount of water entering the public sewer, and 

would free up headroom at the STW.  

Impacts on future policy  
 
7.15 Northumbrian Water Ltd (NWL) are of the view that by removing surface water 

from public sewer network,  through separation schemes and suitable on site 
SuDS, sufficient capacity can be provided to accommodate levels of growth 

likely to be proposed in North Tyneside and neighbouring areas.  
 

7.16 The capacity at Howdon STW will need to be monitored to ensure that growth 

going forward can be accommodated and to ensure that if there is need for 
further investment, such as capital works then this is identified and is applied 

for in the correct NWL Asset Management Period (AMP). If significant capital 
works are identified in an AMP then these will be incorporated into future 
iterations of the Infrastructure Delivery Plan.  

 
7.17 A Water Cycle Study (WCS) for the borough has been completed to ensure 

the proposed growth targets for North Tyneside can be met without adversely 
impacting on the water environment and whether required infrastructure can 
be planned for and brought online alongside new development, in a timely and 

phased manner. The study has also identified areas for further investigation.  
The WCS has been informed by a separate Surface Water Management Plan 

that considers surface water management issues in more detail.  The multi 
agency North Tyneside Surface Water and Drainage Partnership was 
established in March 2013 to deal with flooding issues in the borough 

strategically. 
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7.18 Following a Written Statement (HCWS161) made by the Secretary of State for 

Communities and Local Government in December 2014, the Local Lead Flood 
Authority (LLFA) is now a statutory consultee on planning applications for 

major developments in relation to surface water drainage. The changes came 
into effect on April 15th 2015. The LLFA will work with the Local Planning 
Authority (LPA) at North Tyneside Council to apply the National Planning 

Policy Framework (NPPF) which stipulates that planning applications must 
contain an assessment of flood risk and water quality, and Planning Practice 

Guidance that advises on how planning can take account of the risks 
associated with flooding in plan-making and the application process. 

 

Coastal Defences  
 

7.19 The coastal area plays a pivotal role within North Tynesideôs infrastructure for 
transport, leisure and tourism. Appropriate flood defence infrastructure can 

significantly reduce the risk of flooding.  
 
7.20 North Tyneside Council and Northumberland County Council have produced a 

joint Shoreline Management Plan 2010 (SMP2) which provides the policy 
framework for managing the risks from coastal erosion and sea flooding along 

this coast in a sustainable manner over the next 100 years. A coastal strategy 
is under preparation and will inform projects necessary within the North 
Tyneside Authority area. 

 
7.21 For the North Tyneside coastline the SMP contains the following policies:  

I. Maintain protection to property and infrastructure against erosion and 
sea flooding. 
II. Allow natural processes to proceed at specified undefended sections 

of coastline. 
 

7.22 These policies and resulting action plan of maintenance to current defences 
does have implications for infrastructure. Recreation and amenity areas may 
be lost at Whitley Bay and the risk of flooding could increase at the Fish Quay. 

  
7.23 Existing areas of sea defence will continue to be maintained. Future funding 

from the Environment Agency for Grant in Aid will require partnership funding 
for maintaining sea defences. This partnership approach will include all those 
potentially benefiting from the project. 

 
7.24 Further details are available through the North East Coastal Group webpage: 

https://northeastcoastalgroup.wordpress.com/links/north-east-smp2/  
 
 

 
 

https://northeastcoastalgroup.wordpress.com/links/north-east-smp2/
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Map 8: Proposed Surface Water Separation ï Marden Quarry 

 






































