

Request:

Since 1.1.2017 which street or road works in your area overran by the longest period? Please state (i) where the works were, (ii) who was fined, (iii) when they were scheduled to start and finish, (iv) when they actually finished and what the value of the fine was?

- (i) where the works were,
Tynemouth Road, Howdon
- (ii) who was fined,
Northern Gas Networks
- (iii) when they were scheduled to start and finish,
Start 30-05-17 and finish 08-06-17
- (iv) when they actually finished and what the value of the fine was?
Actual finish 19-06-17 - Value of fine = £1750